






Whitacre Heath - PLR		Week Commencing
		16/08/2018 23/08/2018 30/08/2018 06/09/2018 13/09/2018 20/09/2018
Approval Process	Portfolio Holder Approval to Add to Whitacre Heath to WCC Capital Programme FCERM 3 to claim allocated LL and FDGiA funding Draft and issue call-off order Raise Purchase Order	
Product Selection and Agreement	Surgery with residents Product selection (allow consideration for upgrades) Issue (and return of residents agreements)	
Installation and Hand-over	Surveys and Measurements by appointed installer Manufacturing Period Installation Period Product Training and Handover	
	Post Project Review	

Outline Programme

27/09/2018
04/10/2018
11/10/2018
18/10/2018
25/10/2018
01/11/2018
08/11/2018
15/11/2018
22/11/2018
29/11/2018
06/12/2018
13/12/2018
20/12/2018
27/12/2018
03/01/2019
10/01/2019
17/01/2019
24/01/2019
31/01/2019
07/02/2019
14/02/2019
21/02/2019
28/02/2019
07/03/2019
1/



J19
4/03/2019