

	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	
<b>Planning</b>																				
Key timelines	Initial mtg 18/10										HWS for 12wk consult	HWS for 12wk consult	HWS for 12wk consult	HWS for 12wk consult						
Priority Setting Workshop(s)																				
Place Workshops					26th Feb															
Writing Strategy					Draft strategy ahead of public consultation															
Engagement with community gorups		NWBC Mapping																		
Research	Best practice																			
Review of HWBB Governance				Sign-off MoU																
JSNA Product to inform HWS Refresh	31/10 initial		Plan forward: inform refresh																	
Pre-election and election working with JSNA team/ BIs to agree workshop data ask							Plan for impact													
Core HWS Review Team	TBC 18/10																			
<b>Comms and engagement</b>																				
Develop communication plan										Schedule comms for consultation period										Comms to promote final draft
Stakeholder mapping																				
Engagement with communities and groups																				
Design										For 12 wk consult										Final design
Easy-read version										For 12 wk consult										Final draft
<b>Consultation</b>																				
Public consultation										12 week consultation period										
Report from consultation													BI write up report							
Findings from report													Findings into final HWS							
Design		Initial convo						design time												
<b>Governance</b>																				
Portfolio Holders																				
Cabinet													Prepare Cabinet(s) papers		Cabinet(s)					
Health and Wellbeing Executive				HWS workshop																
Health and Wellbeing Board				HWS update paper																Call HWBB to launch