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8 October 2020 
 

Transforming Nuneaton (Highway Improvements) CIF Bid 
 

 

 
 

 Recommendations 
 
That Cabinet recommend that Council; 
 

1. Approves the investment of £21,704,000 to deliver four highway mitigation 
schemes along the A444 Nuneaton Ring Road, as detailed in section 1.5, as part 
of the overall Transforming Nuneaton (Highway Improvements) Project. 
 

2. Subject to the approval of recommendation 1 above, add the overall Transforming 
Nuneaton (Highway Improvements) scheme to the capital programme at a cost of 
£29.6M. 
 
That (subject to Council agreeing the above recommendations), Cabinet; 

 
3. Authorise the Strategic Director for Communities to invite tenders and enter into 

the appropriate contracts and grant agreements on terms and conditions 
acceptable to the Strategic Director for Resources for the implementation and 
construction of the highway mitigation schemes. 

 
4. Authorise the Strategic Director for Communities to submit funding applications to 

support the delivery of the overall Transforming Nuneaton (Highway 
Improvements) Project subject to acceptable terms and conditions as confirmed 
by the Strategic Director for Resources.   

 
 

 

1. Executive Summary 
 
1.1. In November 2018 Corporate Board supported the further development of capital 

investment proposals in Nuneaton in order to drive regeneration, deliver the vision 
held by WCC and NBBC, and drive the change needed to support growth of the local 
economy.  
 

1.2. Corporate Board agreed to a notional allocation of capital investment funds to the 
Transforming Nuneaton to deliver key interventions, including the delivery of 
transport infrastructure. This would be subject to the development of business cases 
submitted through the CIF process for the individual interventions. The request for 
funds, from the CIF, detailed within this report has been developed as part of this 
process.  

1.3. The Transforming Nuneaton (Highway Improvements) Programme is a suite of 
projects that, together, will unlock development to support the wider Transforming 
Nuneaton (TN) Programme, help reduce existing Air Quality Management Areas 
(AQMA’s), enhance existing cycling infrastructure, along with creating new 



infrastructure therefore encouraging more sustainable travel, and relieve existing 
localised pinch points and congestion. This can be seen within section 5 (Supporting 
Information). 
 

1.4. The programme includes the following schemes:  
 

 Junction reconfiguration and key improvements at 3 major junctions on the ring road 
to accommodate growth (housing and employment) outlined in the Borough Plan (as 
identified within the Strategic Transport Assessment carried out as part of the 
Borough Plan) and minor upgrades to existing junctions to support these (overview 
figure 1).  

 

 Creation of a new gateway entrance point at Nuneaton train station, a key economic 
asset of the town providing services on the west coast mainline and cross country, 
will lay the foundations for further work at the Station to create an integrated transport 
hub (bus, cycling, pedestrian and rail). Work is also taking place to look at creating a 
northern access point for rail / bus users thereby removing the need for them to travel 
over the Leicester Road bridge on to the ring road. Funding strategies are yet to be 
developed for these elements of works and will be focused on during a phase 2 of 
transport related Transforming Nuneaton. 
 

 Improved walking and cycling facilities in and around the town centre – supporting 
active travel and the aspiration to reduce emissions in the town all junction upgrades 
will include upgrades for pedestrians and cyclists. 

 

 Unlocking Vicarage Street development site through the opening up of a (closed) 
junction onto the ring road – a key development opportunity for the town centre this 
site will be actively marketed for development by WCC and NBBC in the next few 
months. The site forms a key part of the regeneration of the town centre and will be 
the location for WCC’s new Library and Business Centre.  

 

 New public realm works, uplifting the local landscape and improving people’s 
perceptions of the area, which will be incorporated into scheme D. 
 

1.5. The schemes to be delivered by the requested CIF funds are: 
 

 (A) A444 / Corporation Street / Powell Way 
The existing ‘dandelion’ roundabout will be taken up and replaced with a four arm 
signalised crossroads (Appendix 1.1 Fig 1). This provides a significant reduction in 
queues on Corporation Street and reduces queues in the Midland 
Road/Corporation Street Air Quality Management Area (AQMA) and improves 
facilities for cyclists and pedestrians. Also included within this scheme is a new 
four arm signalised junction at the A444 / Abbey St junction, to provide improved 
bus access into the town centre. 

   

 (B) A444 / Queens Road 
The road will be widened to provide significant improvement for 
cyclists/pedestrians and allow the implementation of a bus lane that will provide 
improved public transport accessibility at the junction. 
 

 (C) A444 / Wheat Street 
Provision of a fourth arm to an existing three arm signalised junction to unlock 
development along Wheat Street west (Vicarage Street Development Site). This 
will also provide improvements to cyclist/pedestrian facilities. It is possible that a 
minor land acquisition will be required but any land required is owned by N&BBC. 



      

 (D) A444 / Leicester Road / Back Street / Bond Street / Regent Street 
This scheme will remove the existing one-way gyratory system and replace it with 
a four-arm roundabout. Approximately 420 metres of one way system will be 
removed. Proposed toucan crossings on Leicester Rd (E) arm, Vicarage St (S) 
and A444 (W) approach, along with the existing alignment of Regent St will 
provide vastly improved cyclist and pedestrian facilities. Details can be found in 
Appendix 1.1 (Fig 2.) whereby it can be seen that various land titles will need to be 
purchased (see para 1.9) and various buildings demolished. 

 
 
1.6 The following schemes are the remaining schemes within the overall programme of 

highway improvement works that transport modelling has shown to be required to 
mitigate the anticipated level of development through the wider Transforming 
Nuneaton overall programme, and should be added to the Capital Programme, 
however, funding bids for these schemes are being undertaken by N&BBC (paras 
2.4.1 & 2.4.3) Should these funding bids be declined, the schemes being submitted 
for CIF funding will still create a good Value For Money, though further transport 
modelling work will be required. 

 

 A444 / Coton Road roundabout 
This scheme is to create a dedicated left slip turn from Vicarage Street onto Coton 
Road southbound. This involves the closing of the existing access to the Museum 
and Register office, meaning s new access will need to be created, likely to be from 
Clinic Drive. To facilitate this new access, a number of private land title holders will 
need to be negotiated with. 
 

 A444 / Weddington Terrace 
This scheme involves both the northern and southern junctions of Weddington 
Terrace. The southern junction will become a one way access, with the northern 
access becoming a signalised junction. Along with the junction works a cycle super 
highway will be constructed along Weddington Road to enhance cycle highway works 
that are already being planned under a different project. 

 
  
1.7 Full details can be found in Appendix 1: TN Junctions Preferred Options. A 3D 

presentational video may be shared at Cabinet if required.  
 
 

 
 
 



 
 

 
 
 

1.8 An economic appraisal of the overall TN (Highway Improvements) package was 
undertaken, of which the Transport Users Benefit Appraisal (TUBA) assessment 
shows the scheme will result in a total of £51.06M in user benefits over a 60 year 
appraisal period, assuming a conservative 2.5% modal shift from private car to 
sustainable transport results in a Benefit Cost Ratio (BCR) of 2.34 representing high 
value for money, as described by Department for Transport. 

 
1.9 In order to complete the scheme at A444 / Leicester Rd / Back St / Bond St / Regent 

St, there is a need for land acquisition. An assessment has been undertaken of the 
land required and an initial valuation exercise has been completed for this land.  
Following lessons learned from previous highway schemes, the CPO process will be 
followed in tandem with negotiation and any additional permissions required to do 
this will be subject to separate Cabinet reports once the full details are known. 

 
1.10 Whilst the full implications of Covid-19 on transport will not be fully understood for 

some time the A444 through Nuneaton is part of the Major Route Network (MRN) and 
expected to experience significant growth in the next few years linked to the identified 
growth in the Local Plan. The schemes within the CIF proposal will incorporate 
measures which support all modes of travel, allowing for a growth in sustainable 
travel, helping to address the climate change agenda, as recognised in the Nuneaton 
Town Centre Transport Strategy.  
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Figure 1: Overview of Projects – Nuneaton Ring Road 



2. Financial Implications 
 

2.1 The capital costs for the overall Transforming Nuneaton (Highway Improvements) 
programme is £29.6M, and it is this to which approval is being sought to be added to 
the Capital Programme. 

 
2.2 The costs for those schemes to be delivered using CIF funding total £21.704M, and it 

is this funding which is being sought in this report. 
 
2.3 The capital spend profile can be shown in Appendix 2.1, with CIF schemes being 

shown in green.  
 

2.4 As shown the overall Programme of works totals £29.6M. Those schemes being 
requested to be funded by CIF total £21.704M. The remaining schemes are to be 
funded from external funding to support the delivery of the whole transport 
programme, as shown in the table below. Should the external funding not be 
provided, then it is possible that two highway schemes (outlined in para 1.6) will not 
be able to be constructed. However, the larger schemes, which provide the better 
return in terms of benefit to cost, will still be able to be completed, should the CIF bid 
be approved. The following funding bids are in development and or have been 
submitted and the outcome is pending:  

2.4.1 Future High Street Fund – NBBC submitted an application to the 
FHSF in July 2020 and includes a request to support land assembly 
required for the delivery of infrastructure improvements. Funding 
request £5.5m, timescale for outcome unknown. 

2.4.2   Department for Transport Pinch Point Funding – expression of interest 
(EoI) was submitted in January 2020; the funding programme has 
been paused during the Covid-19 pandemic and no details have been 
released as to when it will resume. Funding request circa £5m. Should 
the EoI prove successful, and a further successful bid made, this 
funding could be released back to CIF, to mitigate against scheme A. 

2.4.3  Towns Fund – the Nuneaton Town Investment Plan is currently in 
development and is likely to include a request for funds to support the 
delivery of the Town Centre Transport schemes. Submission 31st 
October 2020 by the lead organisation Nuneaton and Bedworth 
Borough Council.  

 
 
 

Funding Source 
Amount 

£M 
Confirmed/Unconfirmed 

External Grant (LEP Growth Deal) 1 Confirmed 

WCC Capital Investment Fund 21.7 Unconfirmed 

S106 0.465 Confirmed 

S106       1.5 Unconfirmed 

Town Fund 5.2 TBC/unconfirmed 

Future High St Fund 5.5 Submitted/unconfirmed 

Total 35.37 
   

 
2.5 Should the external funding, as being led by N&BBC (Towns Fund & FHSF) prove 

unsuccessful, the S106 monies, when fully received will be sufficient to complete the 
two Weddington Terrace junction mitigation schemes (para 1.6) 



2.6 The LEP Growth Deal Funding is an element of wider CWLEP funding for the overall 
Transforming Nuneaton programme, and might only be claimed against highway 
design and enabling works. Thus far, that funding has been claimed against internal 
staff costs, external optioneering works and transport modelling. 

 
2.7 As can be seen, the scheme(s) estimate for the overall Transforming Nuneaton 

(Highway Improvements) Programme is £29.6M. With various external funding 
avenues being explored and submitted, should all funding avenues prove successful, 
then the project budget will be £35.37M. If the funding obtained raises the total to 
more than £29.6m, further consideration would have to be given to the use of the 
extra funds obtained; however, this is considered to be a very unlikely scenario 

 

3. Capital Investment Fund (CIF) Panel Assessment 
 

3.1 Introduction (Scoring and Feedback from Technical Panel 20/08/20) 

The Capital Investment Fund’s Technical Panel evaluated and scored this bid prior to 
release of this report. The Panel, consisting of experts from Finance, Legal, Property, 
Project Management Office and Directorate Service Teams evaluate and score each 
individual bid out of 100 based on the bid’s strengths in each of the following key 
areas: 

 Delivery of the Strategic Objective (Out of 10) 5.6 

 Alignment with the investment criteria of the capital strategy (Out of 40) 30.4 

 Achievability, quality of evidence base, rational evaluation and challenge of 
options, financial viability and risk (Out of 40) 26.0 

 Sustainability, climate change and environmental impact (Out of 10) 8.2 

Total Score 70.2 

3.2 General Feedback 
Generally any bid evaluated by the panel which receives a score above 65% is 
considered a strong bid, this is true for the Transforming Nuneaton – Highways 
project. However, in percentage terms the third key area falls exactly on 65% (26/40) 
when considered separately, this is a result of two key themes the panel kept 
returning to throughout their evaluation: 

1) The risk of external funding not being secured meaning the full project cost 
being funded from WCC resources and whether this amount of capital 
resource should be dedicated to one specific area. 

2) The need for supporting evidence of whether an investment of this scale is 
still required given the numerous unknown impacts of the pandemic. 

This two themes are covered in the Panel’s detailed feedback below. 

3.3 Funding  
The panel noted that further Department for Transport funding is potentially available 
with an expression of interest submitted for the scheme, however it was not 
confirmed how much this funding could be. The bid could have benefitted from 
quantifying this potential funding to understand the absolute minimum requirement on 
the Capital Investment Fund. 



The bid stated that the MHCLG’s FHSF and Towns funds are currently unsecured. 
Before approving this project there needs to be more certainty over the external 
funding from these sources. If WCC was to invest the full £21 million from its own 
resources this would be a significant opportunity cost of other potential projects 
across the county which would then not have financing available. 

Investing £21 million funded from external borrowing into Nuneaton when WCC's 
financial position could potentially worsen as a result of the economic downturn is a 
large risk. It locks the council into a long term liability which could be challenged if 
some or all of the expected benefits do not arise as a result of the numerous 
unknowns surrounding the project. 

3.4 Timing 
Given the numerous unknowns around delivery and benefits of the scheme as a 
result of the pandemic and probable changes to people’s travel behaviours in future, 
the panel felt the bid could have been clearer on why there was an urgency to 
approve this funding now. Given the significant investment requested the panel noted 
that it may be prudent to delay making investment decisions on some elements of the 
scheme and revisit these elements in 12 months’ time once the world returns to 
some semblance of normality. 

To support this point, the panel noted that there is potential to delay approval and 
utilise the investment in equipment from the evidence based decision making' CIF bid 
submitted by the Communities service which is being considered elsewhere on this 
agenda, prior to approving the budget for this project. This other project is intended to 
inform decision making in light of a changing world. The panel therefore felt it may be 
wasteful to approve this Transforming Nuneaton bid at the same time as the 
evidence based decision making scheme and so not use its findings to support 
investment in one of the largest schemes in the capital programme. 

The panel noted the interdependencies and benefits of delivering these schemes as 
a joined up project. However the panel raised the point of whether, given the 
uncertainties raised above, some of this work could be undertaken without the 
external funding as a reduced allocation from the CIF, or at least before this funding 
has been confirmed as secured. This approach could help WCC control strategic 
risks arising from the changing world which could impact on the project. 

3.5 Delivery  
The panel noted that potential impacts of COVID-19 have been considered within the 
contingency costs of the project but these are as yet unknown. More could have 
been included in the project’s risk register to address the risks of COVID-19 
impacting on the previously anticipated benefits around the wider Transforming 
Nuneaton project. 

The panel queried if the datasets the scheme is based on have been updated to 
reflect traffic forecasts post COVID-19 and if changing habits mean some elements 
of the scheme can change. The panel felt more could have been included in the bid 
to demonstrate this is still a good project in light of the potential changing behaviours 
around road use as it is expected that more people will continue to work from home 
on a more regular basis in future. 

The panel’s view was that taken individually the highways improvements elements of 
the bid are sensible schemes and make a strong case for developing sustainable 
transport capabilities within Nuneaton, especially if this infrastructure is required to 



accommodate the increase in housing development taking place in the local area. If 
just a highways scheme then we could be more confident of the benefits – but the 
lack of data on the other benefits of improving highways to boost economic 
regeneration adversely impacted the scoring. 

On this basis the panel suggest it would be useful to consider at this stage whether 
the project can concentrate solely on delivering some of the 'green impact' elements 
of the scheme for delivery now at a lower cost, with investment in the increased road 
usage infrastructure once refreshed data becomes available or is collected. 

The bid notes the desire to provide suitable active travel infrastructure which has 
been emphasised further given social distancing guidelines from the government and 
the reduction in public transport capacity that has resulted. However the panel stress 
that social distancing is a temporary measure - any investment in making permanent 
adjustments to highways (such as widening pavements) should be carefully thought 
through as social distancing will not last forever. 

3.6 Risk 
There is significant risk in approving funding of £21 million when a number of future 
unknowns from the pandemic exist. However this project does stand up as a purely 
highways scheme, especially if it is not anticipated that both COVID-19 and any 
economic hit on Nuneaton as a result of the recession will significantly change the 
frequency of road use. 

 
4. Environmental Implications 
 
4.1 A key driver behind the scheme is the environmental improvements anticipated 

around Nuneaton Town Centre as a result, whilst simultaneously supporting the 
declaration of the Climate Change Emergency and the two Air Quality Management 
Areas. 
 

4.2 The proposed scheme promotes the use of more sustainable modes of transport by 
new and improved pedestrian and cycling facilities both between the train station and 
town centre, and to the wider town area. 

 
4.3 Objective 1 in the (draft) Nuneaton town Transport Strategy which identifies the 

proposed mitigation schemes is: 
 

 
Objective 1: To build a sustainable transport system that supports WCC’s Carbon Neutral 
Action Plan 

To reduce the environmental impact of transport in and around Nuneaton Town Centre and improve 
local air quality. 

To ensure that new developments are located where access by sustainable modes can be promoted 
and access by private vehicles can be limited. 

To create a network of high quality, well connected walking and cycling routes that provide access to 
and within Nuneaton Town Centre. 

 
4.4  An assessment of tail pipe impact from the scheme proposed in the two AQMAs 

within Nuneaton has been undertaken, which shows an improvement in both of these 
areas. This is to be expected on the basis that travel time savings and reduced 
congestion are achieved with the proposed scheme, particularly at the A444 / 
Corporation St junction which is located within AQMA2. This quantifiably 
demonstrates the schemes substantial support in achieving WCC’s climate change, 
environmental and sustainability objectives. 



  

5. Supporting Information 
 

5.1 The objectives of the Transforming Nuneaton Highways Improvement Project have  
been formed on the basis of those established in the wider Transforming Nuneaton 
masterplan study, aligned with the draft Nuneaton Town Centre Transport Strategy 
and linked to the council core outcome of ensuring that Warwickshire’s economy is 
vibrant and supported by the right jobs, training, skills and infrastructure, as 
well as noting the importance of the council’s Climate Change Emergency 
Declaration.  These objectives are detailed below.  

 Provide a scheme to regenerate and repurpose the town centre environment 
to meet today’s need 

 Attract economic investment into Nuneaton Town Centre, thus maximising the 
rate of employment, business growth and skill levels in Warwickshire.   

 To improve access and connectivity to, and within the town centre by all 
modes, focusing on delivering sustainable transport infrastructure  

 Accommodate for increased transport demand through Local Plan growth and 
the implementation of the Transforming Nuneaton masterplan 

 To support WCC’s Climate Change Emergency declaration   

 To deliver improvements which encourage low-carbon, sustainable modes 
 

5.2  The Nuneaton and Bedworth Borough Plan includes an additional 14,000 residential 
dwellings and over 100 ha of employment land in the local plan area. Furthermore, 
the adjacent borough, North Warwickshire, includes over 1,200 dwellings and 42 ha 
in its Borough Plan, some of which is located close to the Nuneaton and Bedworth 
boundary. These sites will increase the number of trips into Nuneaton Town Centre, 
adding to the already congested ring road, and provide challenges in terms of 
meeting the climate change agenda. 

 
5.3 The Transforming Nuneaton programme is a strategic package of projects aimed at 

delivering the overarching vision of the programme over the next 10 - 15 years and 
aims to address the following key challenges faced by Nuneaton Town Centre: 

 Low business density; 

 Lack of town centre living; 

 Reliance on traditional retail; 

 Lack of leisure facilities; 

 No national restaurant chains in the town centre; 

 Limited local services for local needs; 

 Poor skills and qualifications of the local population; 

 Limited quality business space; and 

 Nuneaton and Bedworth Borough will experience significant growth over the 
next 15 years. 

 
5.4 The Transforming Nuneaton Highways Programme provides the infrastructure 

necessary to facilitate the regeneration of Nuneaton town centre and growth across 
the wider borough area. Nuneaton does not attract the same level of investment from 
the private sector as other areas of the County. Land values and market conditions 
mean that private investors are not choosing the town as a location for development. 
Public sector intervention is required to stimulate the market and attract wider 
investment; by investing in the infrastructure it removes a barrier to investment and 
lays the foundation for the private sector to build upon. 

 
5.5 The junction designs, of those identified for the CIF investment, have been 

progressed to an outline feasibility level in order for the funding applications to be 



submitted. On allocation of funding for these projects the designs will undergo further 
development in order to identify and resolve any issues in regard to alignment, land 
ownership, utilities and subject to review and approval through progress to detailed 
design in preparation for procurement. This process may result in minor amendments 
to the designs shown in this report. 

 
5.6  A full options appraisal has been carried out and is summarised in Appendix 1; the 

options were all assessed within the new Nuneaton transport model and assessed 
against future growth and development scenarios.   
 

5.7 The schemes will contribute a significant part of the wider mitigation package for the 
town and to the wider suite of changes proposed within the Nuneaton Transport 
Strategy, which is currently being progressed, and will be available to view in due 
course . Ultimately, the mitigation package aims to accommodate increased transport 
demand of all types and therefore transform Nuneaton into a prosperous town centre 
where people choose to live, do business, shop and visit. 

 
5.8 The expected benefits of the Proposed Scheme are 

 
 

5.9 Assessed Economic Benefits of Proposed Scheme: An economic appraisal of the 
overall Transforming Nuneaton mitigation package was undertaken to assess the 
present value of benefits of the scheme using latest DfT Transport User Benefit 
Appraisal (TUBA) software. The TUBA assessment shows the scheme will result in a 
total of £51.06M in user benefits over a 60-year appraisal period, assuming a 2.5% 
modal shift from private car to public transport results from the wider masterplan 
mitigation package. The scheme therefore results in a BCR of 2.34, which represents 
high value for money.  

 
 
5.10 Additionality - Additionality is the extent to which something happens as a result of 

an intervention that would not have occurred in the absence of the intervention. 
Following the guidance in the Homes and Communities Agency Additionality Guide 
(2014), these scheme form part of an overall package that will facilitate and stimulate 
new developments within Nuneaton Town Centre. The significant improvement to the 

Benefits Measurement and Metric of Benefits 

Reduction in congestion 
Improvement in journey times 
Enhancement of journey time reliability 

Attract economic investment 
and regeneration 

Increase in employment in Nuneaton Town Centre 
Increase in trip generators to Nuneaton Town 
Centre 

Increase the use of active travel 
Increase in walking and cycling in town centre 
Reduction in car usage 

Enhanced public realm 
Increase in trip generators to Nuneaton Town 
Centre 
Reduction in car usage 

Cater for increased transport 
demand anticipated through the 
Borough Plan and Transforming 
Nuneaton masterplan 

Improvement of journey times 
Enhancement of journey time reliability 
Reduction in car usage 

Maximise opportunities from 
wider network improvements at 
Nuneaton rail station 

Increased footfall at Nuneaton rail station 
Ticket revenue uplift at station 

Improved air quality  Monitoring of air quality in AQMAs 



pedestrian and cycling infrastructure as part of the scheme will enable a 
transformation of travel within the area, resulting in displacement, with a reduction in 
vehicle trips and a ‘step change’ to active modes created as a result. In the absence 
of intervention, the masterplan cannot be delivered with the current highway capacity 
constraints and therefore the transformation in travel as detailed above unable to be 
realised.  

 
5.11 The delivery of the proposed schemes will have a positive impact for the community 

and provide better designed access to the town. An equality impact assessment has 
been completed for the programme to ensure that no one group is adversely 
impacted. As each project moves into detailed design further work will take place to 
ensure opportunities are maximised. 

 
5.12 A full risk assessment has been carried out, including a risk workshop, and this has 

been developed into a risk register for the project. It has identified a number of high 
level risks which the programme manager will oversee and monitor in conjunction 
with the established project board. Key risks include 

 
5.12.1 Tender prices will come in higher than expected: This will be mitigated by 

regular of estimates to ensure that the most up-to-date prices are used to 
ensure a full understanding of the prices as the project develops. A significant 
contingency has been incorporated into the cost estimates.  

5.12.2 Significant disruption during construction: This will be mitigated by the 
communication plan that details the process for informing users of the 
upcoming works. This will be constantly monitored and updated to ensure that 
the information is fully disseminated to the public. 

5.12.3 Restrictions will be required due to the current COVID-19 pandemic, if social 
distancing is still in place when construction commences, this will have an 
effect on both tender prices and timescales, meaning higher costs and 
potential reputational damage. This is to be mitigated by the robust 
contingency and risk costs within the budget. 

 
 

6. Timescales associated with the decision and next steps 
 
The timeline is as robust as can be expected at this stage of the programme. Realistic 
timescales have been included for items outside of WCC control, such as planning 
permission which will involve public consultation. 
 
Schemes A & B Newtown Rd / Corporation St / Abbey St & Queens Rd (Major) 

Activity Start Completion 

Land Acquisition N/A N/A 

Planning Permission N/A N/A 

Design Autumn ‘20 Autumn ‘21 

Tender Autumn ‘21 Winter ‘21 

Construction  Winter ‘22 Spring ‘23 

 
Scheme C Wheat St (Major) 

Activity Start Completion 

Land Acquisition Spring ‘20 Spring ‘21 

Planning Permission N/A N/A 

Design Spring ‘21 Spring ‘22 

Tender Spring ‘22 Summer ‘22 

Construction  Autumn ‘22 Summer ‘23 



 
Scheme D Railway Station Gyratory (Major) 

Activity Start Completion 

Land Acquisition Spring ‘20 Spring ‘22 

Planning Permission Spring ‘22 Autumn ‘22 

Demolition Autumn ‘22 end of Winter ‘23 

Design Autumn ‘22 Autumn ‘24 

Tender Autumn ‘24 Jan ‘25 

Construction  Spring ‘26 Winter ‘27 

 
 
Appendices 
1. TN Junction Upgrades Preferred Options – Summary 
2. TN Programme Spend ProfileOverview 
 
Background Papers 
 
None 
 

 Name Contact Information 

Report Author Daniel Cresswell, 
Catherine Marks 

danielcresswell@warwickshire.gov.uk, 
catherinemarks@warwickshire.gov.uk  
 

Assistant Director David and Scott??  

Lead Director Strategic Director for 
Communities 

 

Lead Member Portfolio Holder for 
Transport and Planning 
Sometimes do these as 
joint with Peter Butlin 
because of the value 

 

 
The report was circulated to the following members prior to publication: 
 
Local Member(s): Cllr Sargeant, Cllr Clarke, 
Other members:  Cllr Golby & Cllr Shilton 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 1.1 
 

Highway Improvement – Preferred Options 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 

The following preferred options are subject to change throughout the detailed design 
process. Thus far, they have not been approved by the Engineering Design Services design 
team. 
 
Fig 1. A444 / Corporation St / Powell Way 
 

 
 
 
Fig 2. A444 / Leicester Rd / Back St / Bond St / Regent St 
 



 
Fig 3. A444 / Wheat St 
 

 
 
Fig 4. A444 / Queens Rd 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX 2.1 
 

Capital Spend Profile 
 



 
 
 
 
 
 
 
 
 
 
 
 



 

 
2020/21 
£’000 

2021/22  
£’000 

2022/23 
£’000 

2023/24 
£’000 

2024/25 
£’000 

2025/26 
£’000 

2026/27 
£’000 

Total 
£’000 

Site Investigation         

Detailed Scheme 
Design (Station 
Gyratory Scheme) 

  721 
721 722   2164 

Land Acquisition 6000       6000 

Detailed Scheme 
Design ( 
Corporation St) 

294 293  
    587 

Detailed Scheme 
Design (Wheat St) 

 180 11 
    191 

Detailed Scheme 
Design ( Queens 
Rd) 

17 30  
    47 

Detailed Scheme 
Design (Coton Rd) 

 14 430 
    444 

Detailed Scheme 
Design (Weddington 
Terrace) 

100 27  
    127 

Construction & 
Supervision (Station 
Gyratory scheme) 

   
  123 4200 4323 

Construction & 
Supervision 
(Corporation St 
scheme) 

 320 3200 

100    3620 

Construction & 
Supervision (Wheat 
St scheme) 

  636 
600    1236 

Construction & 
Supervision 
(Queens Rd 
scheme) 

 16 280 

10    306 

Construction & 
Supervision (Coton 
Rd scheme) 

 370 2140 
360    2870 

Construction 
Supervision 
(Weddington 
Terrace N&S) 

 747  

    747 

Station Area temp 
public realm 

   
   430 430 

Improved Cycling 
Facilities 

  434 
2805    3239 

Bus infrastructure    430     

Risk  466 466 466 466 466 470 2800 

TOTAL CIF BID        21704 

Total Capital Cost 6417 2562 8318 5492 1188 589 5100 29561 


