# Health & Wellbeing Board 2 May 2018

## **Joint Strategic Needs Assessment Update**

#### 1. Introduction

- 1.1. At its meeting on 10 January 2018, the Board endorsed the delivery model for Phase 3 of the current Joint Strategic Needs Assessment (JSNA) programme. This involved the production of a suite of 20 needs assessments across the JSNA Geographies. These are scheduled across four waves of approximately five areas each, with each wave being completed in four to six months.
- 1.2. This paper provides a short update on progress since the meeting in January and describes initial work on the first wave of place-based needs assessments. The intention is to ensure Health & Wellbeing Board partners are kept informed and engaged with the programme as the needs assessments are developed.

## 2. Progress

- 2.1. The approved delivery model places great emphasis on each needs assessment being collectively owned by local stakeholders. The Board previously agreed that for the place-based JSNA approach to be effective, it is critical that partner organisations take responsibility for the outputs and commit to using the evidence base that is generated to inform the design, commissioning and delivery of services at the local level. This approach is in line with all partners' direction of travel, including the respective hub-based models, Out of Hospital programme, STP and transformation programmes across both children's and adults services.
- 2.2. Since the last meeting of the Board there has been targeted activity to ensure local engagement and ownership for the first wave of needs assessments. The table below lists the needs assessments which were agreed by the Board for the first wave. The Sponsors and Leads have now been confirmed for each area and are listed for reference.

| District/Borough       | JSNA Area                                 | Sponsor(s)                                    | Lead                   |
|------------------------|-------------------------------------------|-----------------------------------------------|------------------------|
| North<br>Warwickshire  | Polesworth, Atherstone & Hartshill        | Cllr Bell<br>(NWBC/WCC)                       | Rachel<br>Robinson     |
|                        | Kingsbury, Coleshill & Arley              | Cllr Bell<br>(NWBC/WCC)                       | Rachel<br>Robinson     |
| Nuneaton &<br>Bedworth | Nuneaton Central                          | Cllr Longden<br>(NBBC) & Kath Kelly<br>(GEH)  | Rachel<br>Robinson     |
| Rugby                  | Newbold & Brownsover                      | Cllr Crane (RBC)                              | Rachel<br>Robinson     |
| Stratford-on-<br>Avon  | Henley, Studley & Alcester                | Cllr Jefferson (SDC)<br>& Cllr Cargill (WCC)  | Emily van de<br>Venter |
| Warwick                | Leamington, Whitnash & Bishop's Tachbrook | Cllr Thompson<br>(WDC) & Cllr<br>Caborn (WCC) | Emily van de<br>Venter |

- 2.3. A working group has been established to coordinate the delivery of the programme and met for the first time on the 13<sup>th</sup> March. The group is led by Rachel Barnes, the Health & Wellbeing Delivery Manager, and includes representatives from Public Health, Localities & Partnerships, the Insight Service and the WCC Communications team. The group is now meeting every two weeks to aid the delivery of the work programme.
- 2.4. The Leads have set up initial steering group meetings for each needs assessment, which are taking place across April and May. The meetings will involve a small core officer group with representatives from partner agencies and will plan the stakeholder events.
- 2.5. The Insight Service has allocated an Insight Analyst to each needs assessment. Work is underway to begin researching these areas and initial data is being collected from across a wide range of sources. This preliminary data trawl will be used to inform the initial stakeholder events.
- 2.6. The work programme will be monitored through the JSNA Strategic Group and further updates will be made available to the Health & Wellbeing Board.

### **Background Papers**

- 1. Moving to a place-baced JSNA paper to Health & Wellbeing Board, 22<sup>nd</sup> March 2017
- 2. Place-based JSNA Proposals paper to Health & Wellbeing Board, 26<sup>th</sup> July 2017
- 3. JSNA Delivery Model paper to Health & Wellbeing Board, 10<sup>th</sup> January 2018

|                    | Name                                      | Contact Information                                   |
|--------------------|-------------------------------------------|-------------------------------------------------------|
| Report Author      | Spencer Payne<br>Insight Service Manager  | spencerpayne@warwickshire.gov.uk<br>Tel: 01926 745610 |
| Head of Service    | John Linnane<br>Director of Public Health | johnlinnane@warwickshire.gov.uk<br>Tel: 01926 413712  |
| Strategic Director | Nigel Minns<br>People Group               | nigelminns@warwickshire.gov.uk<br>Tel: 01926 412665   |
| Portfolio Holder   | Cllr Caborn<br>Adult Social Care & Health | cllrcaborn@warwickshire.gov.uk                        |

The report was circulated to the following members prior to publication:

#### Local Member(s):

Other members: Councillors Seccombe, Caborn, Morgan, Redford, Golby, Parsons and Rolfe District/Borough Health & Wellbeing Portfolio Holders