

Joint Local Transformation Action Plan

	Action	Lead	By whom	Deadline date	Days until deadline	Progress	Outcome
Section 1	Improving the timeliness and breadth of access to emotional wellbeing and mental health support available to children and young people						
1a	Refresh the referral to treatment pathway	CWPT	CWPT	31/12/2018	-59		
1b	Undertake further system capacity and demand and generate proposals to best manage the system pressures;	CCC WCC CWPT	Rich Limb - CCC Louise Birta - WCC Nigel Enser - CWPT	31/03/2019	31		
1c	Continue with collaborative waiting list management arrangements to optimize the management of all key waits, particularly CAMHS follow-up waits	CWPT	Jed Francique - CWPT	31/10/2018	-120		
1d	Continue to increase the scale of available multi-agency early help opportunities in schools and in the community to help to reduce some of the requirement for specialist help	CCC WCC	Rich Limb - CCC Louise Birta - WCC	28/02/2019	0		
1e	Ongoing development of the digital offer, including further development of the website, availability of an electronic referrals portal, e-consultation, further development of the Dimensions Tool and the use of social media	CWPT	K Basi - CWPT H Moran - CWPT	31/01/2019	-28		
1f	Remodelled multi-agency "targeted" support with strengthened partnership working with PMHT and which is closely aligned to Coventry Family Hubs	CCC CWPT	Rich Limb - CCC				
1g	Continued development of the Warwickshire Rise Community Partnerships to increase access to a range of information, training, advice and support, from a range of agencies	CWPT	K Basi - CWPT	31/07/2019	153		
1h	Implement a refreshed framework for Mental Health interventions for School-aged Children (MHISC)	CWPT	Jed Francique - CWPT	31/03/2019	31		
Section 2	Establishing locality working arrangements which provide local access to a range of support and resources (including via Coventry Family Hubs and Warwickshire Community Hubs)						
2a	Tier 2 remodelled and closer partnership working with PMHT and family hubs	CCC					
2b	Develop robust partnership and communicate the early help/community offer, strengthen this to improve implementation of the early intervention	CCC WCC CWPT	Rich Limb - CCC Louise Birta - WCC Hardeep Dhillon - CWPT	31/12/2018	-59		
2c	Expand from two to five community partnership (formally hubs) and embed the drop-in, training, and outreach to families and professionals as a core part of a community offer. Develop and secure the partnerships with local voluntary sector and their involvement in the Rise Community Partnership.	WCC CWPT	Louise Birta - WCC K Basi - CWPT	31/07/2019	153		
Section 3	Further develop collaborative pathways with NHS England for young people who may require Tier 4 beds and developing further local CAMHS crisis response						
3a	Extension of Acute liaison service 7 days a week			31/01/2019	Complete	Y	Implemented from XXXX
3b	Implement phase 2 of the Tier 3 plus Service, including the implementation of crisis and home treatment support, subject to delegated commissioning budget as part of the collaborative commissioning model with NHSE	CCC WCC					
3c	Pursue collaborative commissioning arrangements with NHSE in respect of tier 4 beds	CCG					
Section 4	Enhance evidence off service effectiveness by implementing further Routine Outcomes Measures (ROM) and monitoring						
4a	A refreshed clinical outcomes framework is agreed and implemented, including the extension of routine outcome monitoring to all key pathways. This will have an agreed reporting schedule.	CWPT	V Hill - CWPT G Eccles - CWPT	31/12/2018	-59		
4b	Ongoing development of capture and reporting of service user experience feedback;		CWPT				
Section 5	Ensure the CAMHS digital offer improves access and support to children, families, carers and professionals						
5a	Healos continue to deliver on-line CBT courses with high levels of service user satisfaction and good outcomes	CWPT	Jed Francique - CWPT Michelle Rudd - CWPT	30/11/2018	-90		
5b	'Block' on-line tool. Set for roll out in 2019/20	CWPT		31/03/2019	31		
5c	On-line referral portal in pilot phase ready for roll out by end of 2019.	CWPT	Chris Evans - CWPT	31/12/2019	306	P	
5d	New website went live August 2017, due for 1st major refresh by end of 2018 based on service user feedback.	CWPT	K Basi - CWPT H Moran - CWPT	31/01/2019	-28		
5e	Increased use of social media Facebook, Twitter and Instagram for engagement with children and young people	CWPT	K Basi - CWPT				
Section 6	Evaluating the impact of the Dimension tool on access and waiting times by monitoring the roll out of the tool in new Warwickshire service model						
6a	Continued rolled out of the Dimensions tool as part of the wider workforce training, through Primary Mental Health team.	CWPT	Heather Moran - CWPT Gemma Cartwright - CWPT	31/01/2019	-28		
6b	Review the evaluation findings of the dimension tool and incorporate as part of the roll out/development.	CWPT	Heather Moran - CWPT Gemma Cartwright - CWPT	31/01/2019	-28		
Section 7	Evaluating the impact of the CAMHS transformation plan for service users and other key stakeholders						
7a	To be agreed and spcified						
Section 8	Further strengthening support for a range of vulnerable children and young people						

Progress		RAG Rating
Y	Yes - action complete	Green
P	Partial - action in progress	Amber
N	No - action not yet started	Red

Appendix 2

8a	Co-locating the CAMHS LAC service in social care teams in Broadgate House.	CCC					
8b	Mobilising targeted support for children waiting for ASD assessment, through the roll out of the ASD pathway.	CCC					
8c	Finalise and roll out pilot model to support children and young people for whom poor mental health is leading to low school attendance/not accessing education	CCC					
8d	New vulnerable children's pathway in Warwickshire under development to provide a blended service for vulnerable children including Children Looked After, those in the Youth Justice system, and those with SEND.	WCC	Chris Evans - CWPT Louise Birta - WCC	31/07/2019	153	P	
8e	Mobilising early support for children with neurodevelopment concerns through the roll out of the early intervention pathway, involving link education psychologists in Coventry schools.	CCC WCC					
8f	Procure targeted support for children and families pre and post ASD diagnosis.	CCC WCC					
8g	Continue with the aim to recruit role in CAMHS to support youth justice, revisiting specification and scoping and alternative model of delivery.	CCC WCC	Richard Limb - CCC Louise Birta WCC Mark Phillips CWPT	31/12/2018	159		
Section 9 Developing a Multiagency workforce plan							
9a	Ongoing training and development of the wider system workforce to support the mental health and ASD agenda.	CCC WCC					