

## UPDATED TIMELINE JANUARY 2022

Gather feedback from previous, current and future patients.

Analysis of feedback.

Discuss initial thoughts with Health Overview and Scrutiny Committee.

Evaluate the key themes and using agreed scoring criteria, refine viable solutions. Work with patient representatives on this process.

Discuss initial thoughts with Health Overview and Scrutiny Committee.

Engage Coventry and Warwickshire Clinical Commissioning Group and NHS England & NHS Improvement on the viable solutions, based on the scoring outcomes. Dependent on what this is, establish if full consultation required.

Preparation of full consultation, if required.

Formal consultation, if required.

Analysis, deliberation and decision making.

Implementation phase begins based on agreed proposal.

Recommended proposal in place.

**POSTPONED**  
Rescheduled  
February 2022

July 2021

September 2021

November 2021

November-December 2021

February 2022

Early 2022

Expected to take 1 month

Will take 12 weeks

Expected to take 2 months

Expected to take 2-3 months

Summer 2022