

Coventry and Warwickshire Planning Officers group timetable for developing a Joint Strategic Plan

Stage	Approximate Timeframe
Tender for and appoint facilitator support for member and officer workshops on joint strategic planning.	July – August 2019
Informal workshops for leaders and chief execs (or their nominated officers and/or portfolio holders) to consider specific aspects of Joint Strategic Planning.	September 2019 - March 2020
Tender issued and consultants appointed to deliver housing and employment needs assessment. Work to progress once consultants appointed.	November 2019 onwards
Formal report to Joint Committee making recommendation about Joint strategic Plan – to include governance and resourcing plan.	June 2020
<p>Work commences on formal scoping, structure and detailed timetable for delivering Joint Strategic Plan. This stage is likely to include commissioning of further evidence and drafting of:</p> <ul style="list-style-type: none"> • Joint Statement of Community Involvement (SCI); • SA/SEA scoping report; • Local Development Scheme (LDS); • Communication and branding strategy; and • Initial Statements of Common Ground. 	June – December 2020
Progress report to Joint Committee	December 2020