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Recommendation  
 
That Cabinet approves the proposal to re-purpose the existing hydrotherapy pool at 
The Warwickshire Academy to a sports facility for use by the new school and 
approves the capital funding package agreed by Cabinet in January 2021 being 
utilised for this purpose. 

 
1. Background 

 
1.1 The SEND & Inclusion Change Programme is the agreed response to the 

financial risk surrounding delivery of the service. Financially speaking, the most 
significant project in the change programme is the establishment of the 
Warwickshire Academy. The new school will expand the local offer of specialist 
educational provision within the county. It will meet the needs of 80 learners 
with autism spectrum disorder and/or social, emotional and mental health 
needs, in year groups 5 to 14, once fully open.  
 

1.2 It is also expected to save £1.757m annual revenue savings (comprising 
£1.268m from Dedicated Schools Grant revenue costs each year and a further 
£0.489m from SEN transport).  
 

1.3 In January 2021, as part of a capital funding package, Cabinet approved 
£0.205m for repair and renewal of the hydrotherapy pool. The stated intention 
was to pass the facility to a neighbouring school for use, by moving an 
adjoining fence.  

 
1.4 The cohort of children and young people to attend The Warwickshire Academy 

do not require a hydrotherapy pool.  
 

1.5 The facility has not been used since the closure of the previous school in 2017. 
The facility is not under covenant (ie. There is a not a legal obligation to 
maintain the facility).  
 

 

2. Factors for reconsideration 
 

2.1 Since the submission of the Capital Funding paper to Cabinet, three factors 
have led to reconsideration of the business case for this part of the site.  
 



 

 

2.2 First, the estimated cost for repair and renewal of the facility to ensure its 
compliance with the necessary regulations and that it remains fit for purpose 
has increased from £205k to £300k (excluding professional fees). The revised 
quotes include repair works to the facility as well as mechanical and electrical 
works. The quotes are subject to a value engineering exercise. 

 
2.3 Second, the running costs for the facility have been confirmed at approximately 

£30k per year. This was not known at the time of purchase and has taken 
significant time to identify. This level of running costs make it financially 
unsustainable for the neighbouring school to take on.   

 
2.4 Third, the proposed re-location of the fence (which is required to add the facility 

to the neighbouring school demise) restricts access to the overflow car park at 
the top of the site. Consultation with highways and planning has identified a 
requirement for additional car parking elsewhere on the site with significant 
financial implications (estimated at £430k).  

 
 

3. Options appraisal 
 

 
3.1 Officers identified four options in reconsidering the business case: 

1. Repair the pool, move the fence, and pass the running of the 
hydrotherapy pool to the neighbouring school 

2. Re-purpose the building as a sports facility and pass the ownership to The 
Warwickshire Academy (as part of the lease) 

3. Seek community use of the pool as a WCC asset 
4. Demolish the building and extend the green space for the school. 

 
3.2 The table below shows the considerations in the options appraisal: 



 

 

Option Advantages Disadvantages Financial implications 

1.Repair the pool, 
move the fence, and 
pass the running of 
the hydrotherapy 
pool to neighbouring 
school 

 Consistent with original business 
case  

 Makes available hydrotherapy pool 
facilities to approximately 22 
children at neighbouring school and 
other community groups  

 Running costs financially unsustainable for a school 
to take on (high heating and maintenance costs) 

 Additional capital funding may be requested 

 High unit cost per head for the additional facility 

 Additional car parking required on site 
(Note – hydrotherapy needs of children at 
neighbouring school are currently supported through 
increased temperature of their swimming pool) 

 £300k repairs and renewal for 
compliance + fees  

 £30k per year running costs for 
the facility 

 Additional car parking required, 
estimated at a further £430k 

(Total: £730k capital, £30k pa 
revenue) 

2. Re-purpose the 
building as a sports 
facility and pass the 
ownership to The 
Warwickshire 
Academy (as part of 
the lease) 

 Re-purposed as a sports facility next 
to the multi-use games area 

 Increased offer of sports and 
exercise opportunities will enhance 
health and wellbeing of learners 

 The school do not require a 
hydrotherapy pool 

 Reduced running costs (less 
heating) can be met by the school 

 Children from neighbouring school and other 
community groups unable to access local 
hydrotherapy pool facilities  

 Increased stakeholder engagement required to 
explain changing use and removing a community 
facility 

 Significantly reduced from pool 
options due to change in scope 
(e.g. roof made good, not 
required for high humidity levels)  

 £25K for infill and screed; up to 
£180k for repairs and re-
purposing including contingency 

(Total: up to £205k capital 
available ) 

3.Seek community 
use of the pool as a 
WCC asset 

 Makes available hydrotherapy pool 
facilities to other stakeholders 
including community groups 
 
 

 Significant unbudgeted running costs for WCC to 
take on (high heating and maintenance costs) 

 Additional cost and expense required to administer 
use by other groups 

 If kept within school demise, access to the facility 
would be limited to evenings and weekends for 
safeguarding reasons 

 If moved outside the school demise, additional car 
parking and a new access road would be required. 
The latter would add further cost and is unlikely to 
receive planning consent  

 Whilst interest from other stakeholders, no firm 
commitments in place.  

 £300k repairs and renewal for 
compliance (Value Engineering 
to be completed) 

 £30k per year running costs for 
the facility 

 Further administrative costs 
would be incurred 

 Possible additional costs to 
develop access (uncosted) and 
car parking (£430k) 

(Total: Minimum £300k capital, 
minimum £30k pa revenue) 

4.Demolish the 
building and extend 
the green space for 
the school. 

 Land to be part of school playing 
fields  

 No continued running costs 

 Change from original business case 

 Reduction in available facilities to the school and 
community (and associated reputational risk) 

 Carbon emissions from demolishing buildings 

 £65k 
(Total: £65k capital) 



 

 

 

4. Conclusions 
 

4.1 Based on the options appraisal above, option 2 is recommended: Re-purpose 
the building as a sports facility and pass the ownership to The Warwickshire 
Academy (as part of the lease). This will enhance the offer of the school and 
contribute to improving the health and wellbeing of their learners. This is also 
considered the best value for money.  

 
4.2 Discussions have taken place with the neighbouring school and the 

Warwickshire Academy prior to the options appraisal. 
 

 

5. Financial Implications 
 

5.1 Financial implications are set out in the options appraisal above. Options 2 and 
4 are within the capital funding already allocated.  
 
 

6. Environmental Implications 
 

6.1 Option 2 is considered the most advantageous option from an environmental 
perspective, as the building is re-purposed to a facility with lower heating costs 
and no implications for car parking and access. Options 1 and 3 involve high 
levels of heating of the hydrotherapy pool (the level of heating must be 
maintained) and creating car parking spaces on current green space at the 
front of the site. Option 4 involves demolition and release of carbon emissions.  
 

7. Timescales associated with the decision and next steps 
 

7.1 Decisions on planning consent for developments on the site are scheduled to 
be made at Regulatory Committee.  
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