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Investing in Warwickshire 

Capital Strategy 2022-2027 – Technical Appendix 
 

Why do we need a Capital Strategy? 

We have over many years invested in assets that have a lasting value, for example land, roads, buildings 

and large items of equipment and vehicles. Each year we need to spend more money to ensure our assets 

are still suitable for use in the provision of services and to invest in new assets to meet our changing 

needs and requirements. Our capital investment is aimed at delivering our priority outcomes for which 

the current gearing of our capital programme is as follows: 

 

 
 

This technical appendix to the Capital Strategy provides the structure of our capital programme, describes 

how we determine the content of and finance the programme and provides an overview of how our 

capital programme is managed to deliver our outcomes. 

 

What is Capital? 
Spending is included within the capital programme where we expect it to result in future economic (asset 
value) or service (asset performance or life) benefits. This covers both the purchase of new long-term 
assets and improvements to existing ones and is consistent with the approach required in the CIPFA Code 
of Practice in Local Authority Accounting. 
 
Some of our spending allocations are to either purchase or improve an asset belonging to another 
organisation or individual; in these circumstances, we include the expenditure in the capital programme 
for budget setting and monitoring processes but follow the CIPFA Code requirements for accounting 
treatment to ensure it does not increase the net assets shown on our Balance Sheet. 
 
We operate a general de minimis of £6,000 on a project-by-project basis (£3,000 where the spend relates 
to primary schools or nurseries); expenditure below this level is treated as revenue and not part of the 

2022-27 Capital Programme Outcomes

Making the best use of resources -
maximising our resources £296m

Warwickshire’s communities and 
individuals are supported to be safe, 
healthy and independent - supporting 
people £59m

Warwickshire’s economy is vibrant and 
supported by the right jobs, training, 
skills and infrastructure - shaping 
places £369m

Capital Investment Fund Unallocated
£94m
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capital programme, unless under exceptional circumstances. Further details of our capitalisation policies 
can be found in the Accounting Policies section of our Statement of Accounts, published on our website. 
 

Our Capital Programme 
 

There are four broad strands to our capital programme. Each strand has a number of elements that 

ensure a clear focus on the purpose of capital spending and the prioritisation of proposals. The strands 

are: 

 

 Expenditure on existing assets to ensure they meet the requirements of service delivery, are fit 

for purpose, meet health and safety guidance, and reduce future costs. 

 Expenditure on specific projects to meet strategic objectives and to enable the organisation to 

save revenue resources. 

 Expenditure on non-treasury investments to meet strategic aims. Non treasury investments 

could include loans or equity towards capital expenditure incurred by external bodies, Council 

subsidiaries or joint ventures. 

 Expenditure to enable the organisation to save revenue resources 

 

The chart below shows our planned capital programme over the next five years across the four strands 

of the capital programme. Future non-controllable (developer-led) spend cannot yet be timetabled with 

accuracy and so has been excluded from future years capital programmes at this time. Overall, we would 

expect the level of spend on such schemes to be broadly comparable with forecasts for 2021/22. 

 

 
 

The reduction in forecast investment capital spending does not represent a planned reduction in activity, 

it merely represents the capital planning horizon. Actual planned spending for each year ahead is 

expected to rise to a higher level by the time planning for that year arrives. Also, the high level of 
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investment spend planned for 2022/23 reflects investment schemes approved in, and reprofiled from, 

earlier years. 

 

Section 25 of the Capital Financing Regulations, which govern the content of our capital programme, 

requires that expenditure incurred on the acquisition, production or construction of assets by other than 

the local authority which would be capital expenditure if those assets were acquired, produced or 

constructed for use by the local authority must be treated as capital expenditure. As a result, any loans 

we make to Warwickshire Property and Development Company and via the Warwickshire Recovery 

Investment Fund for the development of assets will form part of our capital programme. 

 

Guiding principles for our Annual Capital Maintenance Spending 
 

Each year the capital programme includes a number of schemes that relate to the routine maintenance 

of our asset infrastructure. It represents the level of spending which we are required to incur over the 

medium term to keep such assets operational. Each element of the maintenance programme has a fixed 

annual allocation. This approach allows Services to plan their maintenance programme over the medium 

term in a structured way that reduces bureaucracy, subject to the agreement of a consistent and 

transparent methodology for the prioritisation of maintenance spending. 

 

Allocations included in the maintenance programme meet one of the following three criteria: 

 Structural maintenance cost of maintaining our assets to ensure services can continue to be 

delivered; 

 Statutory health and safety and other regulatory requirements; or 

 Annual cost of equipment and/or vehicle replacement programmes. 

 

Our annual maintenance programme totals £28.511 million of which £10.282 million a year is funded 

from borrowing plus up to a maximum of £3.000 million from the Government’s Schools Condition Grant 

received for schools and the grant received from Government for highways maintenance of £15.229 

million. The split of this annual maintenance allocation between Services, including schools’ elements, 

but not containing £2.000 million delegated to members for their areas, is shown below. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Maintaining assets to ensure 
continued service delivery

Household Waste Recycling Centres

£80,000

Highways maintenance and street lighting

£ 14,879,000

Non schools building maintenance

£2,122,000

Country Parks maintenance £200,000

Gypsy and Traveller Services £20,000

Rural services

£356,000

Schools building maintenance

£6,988,000

Health and safety and other 
regulatory requirements

Highways Maintenance - Casualty 
reduction

£350,000

Adaptations to support child 
placements

£125,000

Non schools asbestos and safe water

£325,000

Flood Defence

£200,000

Schools asbestos and safe water

£746,000

Equipment and vehicle replacement 
programmes

Equipment for fire engines

£120,000

Annex C summarises the 

prioritisation methodology 

that will be used through 

to 2027 for each of the 

elements of the rolling 

maintenance programme. 
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In addition, as £7.500 million contingency, funded from corporate borrowing, has been set aside over the 

period of the MTFS and capital strategy to provide funding for inflationary increases in the maintenance 

programme. The governance procedure for accessing this contingency fund will largely follow the existing 

capital rules for capital budget virements but is expected that any requests for drawdowns from the fund 

will require endorsement from the Capital Gateway Group. 

 

 

Guiding principles for our Planned Asset Replacement Programme 
 

A new fund has been created to alleviate pressure on service revenue budgets accumulating underspends 

to fund costs of replacing vehicles, plant and equipment. This will be funded from corporate borrowing. 

 

A review was undertaken on remaining useful lives of our existing Vehicles, Plant and Equipment assets. 

Based on the analysis a £14.5m allocation across the term of the Medium Term Financial Strategy and 

Capital Strategy has been created with indicative maximum allocations held at both an annual and service 

level, the fund will initially be held corporately and budget allocated to services as and when required. 

 

A review of the fund balance will be undertaken annually as part of the refresh of the capital budget to 

recalculate the required funding amount based on the assets held on our Balance Sheet at the end of 

each financial year. 

 

The governance procedure for accessing the fund will largely follow the existing capital rules for capital 

budget virements but is expected that any requests for drawdowns from the fund will require 

endorsement from the Capital Gateway Group. 

 

Services will be expected to use any sales proceeds from the disposal of those assets being replaced as a 

first call on funding the replacements, with the Asset Replacement Fund providing the difference. 

 

 

Guiding principles for our Capital Investments 
 

Capital Investment: Non-Schools 

Any capital spending not included in the maintenance or asset replacement programmes automatically 

forms part of our capital investment programme. Investment schemes are, by their nature, not routine 

and are only considered if they move the Authority towards the delivery of the Council’s outcomes and 

ambitions. 

 

The capital investment programme contributes to the delivery of these outcomes through invest-to-save 

projects and projects that enhance and grow the assets of the authority, delivering benefits for the 

people, communities and businesses across Warwickshire. 

 

We operate a clear and transparent approach to the prioritisation of all capital spending. 

 

We use a fast track approach for schemes costing less than £2 million that are wholly funded from 

external resources provided for a specific purpose and where there is no, or minimal, discretion over how 
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the funding is used e.g. developer and third-party funding. Fast track schemes are required to provide a 

brief summary of the infrastructure investment required and how it supports the delivery of the core 

priorities and outcomes before going to the Leader or the Deputy Leader, as Portfolio holder for Finance 

and Property, for approval. For vehicles, plant and equipment this approval is delegated to the Assistant 

Director - Finance. Schemes costing above £2 million require the approval of Full Council, regardless of 

funding source or expenditure type, this includes any schemes that are an allocation from the Capital 

Investment Fund.  

 

Capital Investment: Schools and Educational Facilities 

It is the Council’s role to plan, commission and organise education places in a way that promotes 

improved standards, manages supply and demand and creates a diverse infrastructure. The Council’s 

sufficiency strategy supports the provision of accommodation, whether permanent or temporary, that is 

high quality, fit for purpose, provides value for money and ensures flexibility to respond to changes in 

need and curriculum. 

 

School-level forecasts of future pupil numbers are produced each year on the receipt of the latest 

population data from the health authorities and the latest data on parental preferences and housing 

development numbers. There is a need to maintain a certain amount of capacity within a given area to 

allow for flexibility to enable in-year movement of pupils, to meet parental preference as much as 

possible, and allow families moving to an area to be able to secure a place at a local school or for each of 

their children at the same school. Consideration for the quality of the education provision available in 

any area is also included when planning for sufficient places. 

 

Capital allocations such as the ‘Education Basic Need’ grant to meet projected shortfalls in provision are 

provided by the Education and Skills Funding Agency to all local authorities. However, there is pressure 

on capital budgets for new school places across the country and it is likely that allocations will continue 

to be limited for the foreseeable future. It is important, therefore, to consider value for money in the 

process of commissioning school places. Where new housing development creates a demand for school 

places in excess of those available, we will work with District and Borough Councils and developers to 

ensure that the appropriate contributions from housing developers for the provision of additional school 

places are given. We will seek the maximum contribution from developers to support the provision of 

additional places that we believe is proportionate to the impact of the development ensuring all requests 

for contributions are compliant with the relevant legislation. 

 

Warwickshire is in a period of significant growth, with large scale housing development proposed across 

the county over the next 10 years and beyond. It is expected this will require additional education 

provision for Warwickshire children. As development progresses across the county there will be a need 

for the delivery of new provision during the next 5 years and effective planning for further new provision 

beyond that period. 

 

Further details on education investment planning can be found in the Education and Learning Sufficiency 

Strategy – see Annex D. 

 

 

  



6 

Capital Investment Fund 

 

The Capital Investment Fund is a fund held separately within the capital programme, its purpose is to 

drive forward investment which supports the Council Plan and Delivery Plans. Notional allocations are 

therefore aligned with these plans under the following areas of focus: 

 

1) Create vibrant places with safe and inclusive communities 

2) Deliver major infrastructure, digital connectivity, and improved transport options 

3) Promote inclusive, sustainable economic growth, successful business, and future skills 

4) Tackle climate change and deliver on our commitment to Net Zero 

5) Deliver our Child Friendly Warwickshire strategy - Happy, healthy, safe children 

6) Enable and support children and young people to have a high-quality education to achieve their 

potential and transform our Special Educational Needs and Disabilities provision 

7) Support people to live healthy, happy, and independent lives and work with partners to reduce 

health inequalities 

 

To ensure widespread support for the investment programme all proposals are subject to an officer 

technical scrutiny process and Capital Gateway Group endorsement prior to being considered by 

Corporate Board and ultimately by Members, as required under the Council’s Financial Regulations. The 

overarching governance structure is designed to ensure the most effective use of the available resource 

and organisational capacity required to see capital schemes through to implementation. 

 

The technical scrutiny process and Gateway Group use a structured evaluation process that assesses: 

 What we are trying to achieve for Warwickshire residents, businesses and visitors by investing; 

 The contribution of the new assets to the delivery of the corporate outcomes; 

 The financial and non-financial costs and benefits over the short, medium and long term; and 

 The risks inherent in the delivery of the scheme itself and the expected benefits, with a focus on 

better up-front planning and timetabling. 

 The contribution the new asset can make to addressing the Climate Change Emergency 

 

The results of this evaluation process are taken forward to Capital Gateway Group who consider whether 

to recommend schemes to Members for approval. If the total cost of a scheme is less than £2 million this 

approval is by the Leader or Cabinet. Schemes over £2 million require the approval of Full Council. A 

summary of the evaluation criteria and their relative weighting is attached at Annex A. In response to the 

Council declaring a climate change emergency, the evaluation criteria specifically require that every new 

investment scheme explains how it will contribute to addressing climate change. 

 

Annex B lists our capital investment priorities.  

 

The Council does not make commercial investments purely for the purpose of generating a financial 

return, this is prohibited under HM Treasury guidance and the CIPFA Prudential Code. The Council owns 

a small number of assets classified as Investment Properties, but these are primarily assets whose usage 

has changed over time and that now fall into this category, income from these assets is immaterial. 
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Non-Treasury Investments 

 

Where the approval of a Warwickshire Property and Development Group site development plan by 

Cabinet triggers a loan from the provision in the capital programme further Full Council approval is only 

required where the loan would take lending above the provision in the capital programme. 

 

Where the approval of a Warwickshire Recovery Investment Fund by Cabinet triggers a loan from the 

provision in the capital programme further Full Council approval is only required where the loan would 

take lending above the provision in the capital programme. 

 

 

Warwickshire Property and Development Group 

 

On 28 January 2021 Cabinet approved the business plan for the Warwickshire Property Development 

Group to increase the value generated through a more effective use of our land and property assets in 

support of the Council’s key objectives and outcomes. This business plan is updated annually to reflect 

changing assumptions and direction of the Group and latest proposals are reflected within the Capital 

Programme and Strategy. 

 

Proposals to develop the individual sites in the business plan will go through an evaluation and assurance 

process by the Council, as the shareholder, that will include consideration of the affordability and 

prioritisation of the investment proposals relative to other elements of the Medium Term Financial 

Strategy and capital investment priorities. Only once this process takes place and the individual site 

development plan is approved will any loans to the company that constitute capital expenditure be made 

from the facility in the capital programme. Current estimates based on the WPDG business plan suggest 

£58m of lending to the company will be required over the Medium Term Financial Strategy. 

 

Any such approvals will increase the Council’s underlying need to borrow. The strategy for borrowing 

externally in order to finance the company and associated capital expenditure is reflected in the Treasury 

Management and Investment Strategies. 

 

 

Warwickshire Recovery and Investment Fund 

 

On 17 June 2021 Cabinet approved the business plan for the Warwickshire Recovery Investment Fund 
to support the Council’s strategic place shaping agenda and its recovery and regeneration strategies in 
response to the economic impacts of the COVID-19 pandemic. 
 

The fund totals £140m of which £130m constitutes capital expenditure  which is required to be included 

in the capital programme and capital strategy including detail on how this will be funded. In order to 

mitigate risk and cashflow impacts of this lending the council has provided to borrow externally to fund 

this activity and is therefore it will also be reflected in updated Treasury Management and Investment 

Strategies.  

 

Current estimates based on the business plan suggest the full £130m capital allocation will be utilised 

over the Medium Term Financial Strategy. 
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Guiding principles for our Capital Funding 
 

Capital Receipts 

Through our approach to asset management planning (see Annex D), we undertake continuous 

monitoring and review of the Council’s property portfolio seeking to ensure we make best use of the 

capital value tied up in those assets. When making decisions on the disposal of assets and hence the 

generation of capital receipts a number of factors are taken into consideration: 

 Whether assets are surplus to requirements in the short, medium and long term; 

 Whether assets are achieving their financial or service delivery performance targets; 

 The level of any potential financial return; 

 Any legal obligations; and 

 The impact on Council policies and the promotion of key strategic policies. 

 

All capital receipts, apart from school receipts which are reinvested, are used to offset the requirement 

for additional debt, with a consequent reduction in the Council’s borrowing costs. Capital receipts are 

inherently volatile and the timing of when the money is received is uncertain and unrelated to the timing 

of any need to incur capital spend. Therefore, our approach to the use of capital receipts enables a 

proportion of our capital spend to be financed before we need to take out additional borrowing. This 

delays the need to incur additional borrowing and therefore avoids incurring the requisite revenue costs 

to finance the borrowing. 

 

Grants & Contributions 

The council receives various capital grants and contributions from central government and other 

organisations such as developer contributions. These can be received for specific reasons and are 

therefore ringfenced within projects or they can be for wider uses and therefore un-ringfenced and 

initially held until such time as a decision is taken to use them. 

 

WCC’s approach to enable flexibility in funding the capital programme is that specific grants and 

contributions are used first to finance spend before the used of un-ringfenced grants, capital receipts, 

revenue contributions and corporate borrowing. 

 

Capital Investment Fund 

Our flexible approach to utilising the Capital Investment Fund requires revenue funding to be set aside 

to meet the cost of borrowing prior to knowing how the capital resources generated will be used. This 

approach has the benefit of retaining the ability to bring projects forward for inclusion in the capital 

programme as opportunities arise, not just once a year through the budget setting process, through the 

agreed capital framework. It also provides confidence that developing positive and innovative schemes 

to support the delivery of the Council’s core outcomes are affordable. We are committed to reviewing 

the level of the Capital Investment Fund on an annual basis to ensure it remains affordable, a further 

year’s allocation of £24.9 million is included as part of the MTFS for 2026/27. 
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Borrowing 

We are required, by statute, to base our approach to borrowing money for financing the capital 

programme on a set of guiding principles (the Prudential Framework). The framework includes the 

principles of affordability, prudent funding, efficiency, forward planning, outcomes, sustainability and 

investment return. 

 

Incurring an additional £35.600 million borrowing each year is affordable within the 2022-27 Medium 

Term Financial Strategy and is deemed to be the minimum level of borrowing needed over the medium 

term to support the delivery of the Council Plan objectives. The impact on the Revenue Plan of borrowing 

is felt in two ways; firstly in real interest charges incurred on our loans and secondly in the Minimum 

Revenue Provision, a notional charge to the revenue budget which spreads the cost of acquiring assets 

across the years in which the benefits of that expenditure are felt, its main financial management purpose 

is to ensure sufficient funds are set aside to repay the principal amount of borrowing when loans mature. 

 

To forecast future years’ revenue costs as a result of borrowing, we must consider both historic levels of 

expenditure funded from borrowing, the full cost of the existing capital programme funded from 

borrowing, and any decisions Members make to take out further borrowing in future years. We estimate 

that the total revenue cost as a result of past and planned new borrowing from these two charges will 

increase by 37% over the period of the 2022-27 Medium Term Financial Strategy, as follows: 

 

 
 

Provision for these estimated costs are included as part of the Medium Term Financial Strategy. The 

figures include the cost of borrowing to support the activity of the Warwickshire Property and 

Development Group and Warwickshire Recovery Investment Fund which will be funded over the 

medium/long term through charges to and surpluses generated by the Company. 

 

Further details of anticipated borrowing levels, forecast repayment schedules, our detailed approach to 

the Minimum Revenue Provision and the framework within which we make decisions about debt and 

investments can be found within our Treasury Management Strategy (see Annex D). Our modelling of 

future debt levels, detailed within the Treasury Management Strategy, can be compared to our 

Operational Boundary and Affordable Limit, two of the key indicators within the Prudential Framework. 

This shows that our approach of determining borrowing affordability from the position of ongoing 

revenue resource availability ensures we will remain financially sustainable and that we will not commit 

the Council to future costs it cannot afford by committing to sensible, prudent levels of borrowing. 
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We recognise that significant drivers of additional capital spend exist both in terms of providing additional 

school places, growing our business rates and council tax bases and providing the additional 

infrastructure needed as a result of housing growth. New borrowing for capital investment is cash limited 

at £24.900 million, where affordable, consideration will be given to using the additional revenue 

resources from growth in the tax base above the level assumed in the 2022-27 Medium Term Financial 

Strategy to expand our Capital Investment Fund. Through this approach we are able to support an 

expanded capital programme and drive economic growth and activity across the county. 

 

Capital Financing Requirement 

Where capital expenditure is to be financed from borrowing, the expenditure results in an increase in 

the Capital Financing Requirement, a measure of the capital expenditure incurred historically but yet to 

be financed, similar to a house mortgage. 

 

At 31 March 2021 our Capital Financing Requirement was £278.3 million. The Council sets aside annual 

amounts from its revenue budget called Minimum Revenue Provision of currently circa £11.0 million to 

reduce this balance. This means it will take an estimated 25 years to clear the current balance. This 

figure is reviewed periodically to ensure it is aligned to the average useful life of our assets. The 

Council’s current strategy to reduce this balance is to continue to set aside the annual charge whilst 

utilising available capital receipts to offset any further need to borrow as a result of increasing capital 

programme activity. 

 

The planned annual increase in borrowing of £35.6 million plus the WPDG loan facility means that 

capital receipts alone will not be able to finance the increased capital programme in the medium term, 

therefore, provision has been made in the Medium Term Financial Strategy to increase the annual 

revenue charge to pay down the forecast increase in the Capital Financing Requirement. 

 

Accounting for Leases 

On 1 April 2022 Local Government is required to adopt a new accounting standard for leases (IFRS16). 

This means that for all leases where we are the lessee, our right-to-use the asset will be recognised and 

we will account for the leased asset on our Balance Sheet as though we had purchased the asset. There 

are two exceptions to this where the value of the asset leased is below our £6,000 de minimis or the 

remaining term of the lease is less than 12 months. 

 

From 1 April 2022 existing leases will be brought onto the balance sheet. The introduction of increased 

numbers of leases onto the balance sheet will increase the level of capital spend to be financed i.e. the 

Capital Financing Requirement. Without any other change this would increase the amount we are 

required to set aside in the revenue budget to repay debt. However, we are already making lease rental 

payments from revenue budgets for these assets and therefore, to avoid paying for the leased assets 

twice, a technical adjustment will be made to ensure a “net nil” effect on the revenue budget. 

 

For assets under contracts entered into from 2022/23 onwards, the annual MRP charge will match the 

element of the rent/charge that goes to write down the balance sheet liability, to reflect accounting 

changes under IFRS16. Therefore, there will be no impact on available capital resources or the capital 

financing requirement from this new accounting requirement. 
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Making It Happen 
 

Management of the Capital Programme 

The key risks to the delivery of our capital programme are overspending against the approved budget for 

a scheme, project/programme reprofiling where the project is not delivered in accordance within the 

planned timescales thereby delaying achievement of the expected benefits, and delays in or non-receipt 

of external contributions towards the cost of a scheme. 

 

To ensure our staff are equipped with the right training and knowledge to deliver the capital programme, 

a suite of e-learning materials and guidance notes are made available to all project managers and finance 

staff explaining the rules and principles underpinning capital expenditure and financing. Guidance on 

monitoring and approval processes is made available to all staff on our intranet. 

 

The implementation of our capital framework includes a methodology to classify and define stages/ 

phases of delivery for our capital investments and build understanding of the quality of capital 

programme delivery. It will continue to use the following mechanisms to ensure our capital spending and 

the delivery of our capital strategy is effectively managed: 

 Officers monitor physical progress regularly, usually monthly, and there is a system of exception 

reporting to senior managers where problems emerge; 

 Financial progress is reported quarterly to Corporate Board and Cabinet, highlighting any key 

issues that need more detailed consideration or investigation, including seeking Cabinet approval 

to any variations to schemes both in terms of the total cost and the phasing of spend across years 

and the consequent impact on the overall financing of the programme; 

 Projects part or wholly funded by external contributions are separately monitored to ensure 

compliance with any funding conditions applicable; and 

 Post-contract appraisal is carried out to provide feedback on the success, or otherwise, of the 

design solution, procurement process and customer satisfaction levels. 

 

The procedures and mechanisms used to assist officers and members in managing the capital programme 

are subject to review with an aim of continual improvement. A large scale review of the management of 

the capital programme is currently underway and implementation of improvements will commence 

2022/23.  
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Annex A 

 

Summary of Capital Investment Fund Scheme Evaluation Criteria 
 

The high level weighted criteria under which all technical evaluations of investment bids will be assessed 

are: 

 

1) 50% - Evidence of Measurable Benefits and Change 

2) 40% - Finance, Project Management and Risk 

3) 10% - Sustainability, Climate Change and Environmental Impact 

 

These high-level criteria are supplemented by more detailed evaluation criteria designed for each strand 

of the investment programme to ensure a consistent and transparent approach. Once the strategy has 

been approved these more detailed evaluation criteria will be approved by Capital Gateway Group which 

will ensure that the bidding/evaluation process considers: 

 

 Whether the preferred option/approach is the best one for environmental sustainability, even 

where environmental sustainability is not a big issue, and comment and filter schemes 

accordingly; 

 The clarity over the measurable benefits to be delivered and how these will be assessed both 

during construction and when the asset is operational; 

 The alignment/incorporation of any financial benefits into the Medium Term Financial Strategy; 

and 

 The deliverability of the scheme within the proposed timeframe both in terms of the scheme 

itself and the overall capacity to deliver the capital programme. 

 Comparison to the level of the remaining unallocated investment fund to understand what is the 

optimum investment given limited resources available. 
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Annex B 
 

Capital Investment Priority Outcomes 
 

The table below shows the Council’s capital investment priorities. A pipeline of investment bids has 

been formulated and business cases are still to be completed that demonstrate the contribution of the 

new assets to the delivery of the corporate outcomes and the delivery plans, the financial costs and 

benefits over the short, medium and long term funding allocations are approved and projects formally 

added to the Council’s capital programme. 

 

Pillars Capital Investment Priorities 

Best Lives  Quality and accessible education spaces for all school children in 
Warwickshire to ensure education place sufficiency 

 Special Educational Needs and Disabilities and Inclusion transformation 
programme 

 Demand management in social care services, including supported 
accommodation and accommodation with support 

 Management of the market for social care, including the rising cost of 
placements 

 Help for residents to lead a healthy lifestyle 

Sustainable Futures  A transport network that supports a low carbon future and rural 
connectivity to places of work, reducing congestion and enabling growth in 
housing 

 Support for businesses to reduce their environmental impact, energy usage 
and emissions 

 Increase the amount of renewable energy generation in the county as well 
as decrease emissions of carbon dioxide 

 Increase biodiversity and ecology through green corridors, environment 
banks and tree planting 

 A safer schools programme that encourages sustainable and healthy travel 
to school for pupils across Warwickshire 

 Investment to support active travel and the positive benefits of outdoor 
activity 

Thriving Economy 
and Places 

 Ambitious schemes to shape Warwickshire and individual parts of it, 
progressing housing and area regeneration schemes targeting Rugby, 
Nuneaton and North Warwickshire 

 The future role and sustainability of town centres 
 Business innovation and investment to drive economic growth 
 Initiatives which contribute towards employment skills and skills 

development 
 Building stronger communities by helping communities to help themselves 
 Improvements the Fire and Rescue Service aspects of our estate 

Invest to Save  Effective and accessible services to residents, communities and staff 
through investment in digital, ICT services and capacity 

 Investment to maximise the effectiveness of our property estate as part of 
a future plan for the use of our buildings 

 Better ways of delivering services, such as libraries and heritage/culture 
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Annex C 

 

Prioritisation of the Annual Maintenance Programme 
 

Given the announcement of a climate change emergency, all annual maintenance programmes are 

expected to consider how the programme of works can contribute towards addressing climate change. 

 

 

Flood Defence 

 

Prioritisation Methodology 

Capital spend on Flood Risk Management in Warwickshire is primarily through the delivery of Flood 

Alleviation Schemes. 

 

These schemes are funded through Flood Defence Grant in Aid (FDGiA), and Local Levy as part of the 

Environment Agency (EA) led six-year national programme. This funding is based on the number of 

properties better protected from flood risk, and other assets such as highway and private land do not 

attract such funding.  

 

The locations for capital schemes are prioritised using the outputs from the Warwickshire Local Flood 

Risk Management Strategy (LFRMS) and Surface Water Management Plan (SWMP). These documents 

assessed the flood risk across the County using both historical reports and predicted risk to produce a 

ranking score of risk for every square kilometre of the county. Areas at the highest flood risk have been 

prioritised for feasibility assessments for potential schemes. These schemes are then submitted to the 

EA to secure an indicative allocation within the six-year programme. To unlock this allocated funding, 

WCC must produce a business case for approval that shows the scheme is viable and meets the funding 

rules. Due to the dispersed nature of the villages at risk in Warwickshire, the schemes are smaller in 

nature and a contribution from WCC is usually required to secure the funding. A bid is made into the 

Capital Investment Fund for this contribution when required. 

 

The LFRMS is in the early stages of a review and refresh, however additional locations may be 
prioritised for a potential scheme should a flood event occur that was not captured in the ranking, but 
would make the location high risk.   
 

 

Household Waste Recycling Centres (HWRC) and Transfer Stations 

 

Prioritisation Methodology 

Maintenance will be prioritised as follows: 

a) Health and Safety and wellbeing – for the staff employed to run the site, members of the public 

using the site and the District and Borough Councils who use the Transfer stations to facilitate 

their kerbside collections. Other statutory requirements would also fall under this umbrella; 

b) Efficiency, cost effectiveness, increasing the service offer to the public (new recycling streams 

etc.) 
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Balance of Planned Maintenance and Emergency Work 

The annual plan includes a contingency for emergencies. Regular meetings are held to monitor the plan 

against actual activity and any move from the plan would be based on the prioritisation criteria above. 

 

 

Highways Maintenance and Street Lighting 

 

Prioritisation Methodology 

An asset management approach is used to manage the highway network in order to ensure that the best 

possible use can be made of the available resources. Central to this is the collection and use of robust 

network condition data year-on-year, which allows us to model its deteriorating or improving condition. 

The results allow us to target suitable treatments at the most appropriate locations, maintaining and, 

where possible, improving the whole network condition. Capital allocations for street lighting are used 

for the replacement of columns that fail structural testing, installations that need replacing due to 

untraced third party damage and improvements that fall outside the scope of specific capital allocations 

made in recent years for a Central Management System and the introduction of LED technology. The 

allocations for bridge maintenance are used to undertake the minor capital works that are deemed 

essential. This approach should ensure our bridge stock remains in a safe condition. 

 

Planned Versus Emergency Maintenance 

 
All routine, reactive and emergency works required to the highway network are revenue funded, 
allowing capital to be used for planned programmes of work designed to maintain and improve the 
asset condition. Bridge maintenance emergency works are funded from capital and tend to be in the 
form of vehicular damage, flash flooding or vandalism.  At the start of the year a contingency sum from 
the capital allocation will be reserved to cover emergencies based on experience in previous years. This 
will be released for planned maintenance at the end of the year if a proportion is unused. 
 

 

Schools and Non-Schools Building Maintenance 

 

Prioritisation Methodology 

Condition survey work is carried out across the property stock and classifies building and engineering 

maintenance items into 4 categories: D (Bad), C (Poor), B (Satisfactory) and A (Good). The categories are 

then given priorities highlighting recommended timescales for the work to take place: 1 – Urgent Work, 

2 – Work required within 2 years, 3 - Work required within 3 to 5 years, 4 – Work outside the 5-year 

planning period. The data is further measured through a scoring system (embedded below), to give a 

total weighted score which then ranks the items to be addressed in priority order. The priority listing is 

then further interrogated and validated by using a surveyor intervention check and a property future 

review with the Strategic Asset Management team. The budget available is then allocated to the priority 

list and this determines that approximate number of projects that can be carried out. 

Balance of Planned Maintenance and Emergency Work 

Emergency work that arises means the planned maintenance programme developed from the above 

methodology is revised in some areas throughout the year. Projects are reprioritised and planned 

maintenance programmes managed to the bottom-line budget. 
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Country Parks Maintenance  

 

Prioritisation Methodology 

Maintenance will be prioritised as follows: 

a) Health and Safety – in particular the duty of care under Occupiers’ Liability. This also reduces 

claims against the Council; 

b) Maintaining the visitor welcome, and parking infrastructure (to maintain income) and 

replacement play equipment, fishery development, and visitor enhancements (to increase 

income); and 

c) Schemes that lever out match funding. 

 

The winter works programme is developed in early autumn for delivery November - Easter. Resourcing is 

a blend of Country Park staff, volunteers, partners and contractors in order to maximise what is achieved 

within the allocation. Certain works are completed outside of that period due to ground conditions, 

weather etc. 

 

Balance of Planned Maintenance and Emergency Work 

Emergency work that arises is funded from revenue where there is capacity to deliver this. However, if 

the cost cannot be accommodated the planned maintenance programme developed from the above 

methodology is revised. 

 

Common emergency works include repairs to paths, roads, furniture and play areas affected by flooding 

and severe weather events. Timely repair is undertaken by Ranger teams with occasional use of external 

contractors. 

 

Estate management includes surfaced paths, play areas, bridges, fencing, board walks, bird hides, fishing 

pegs, shelters, revetments, barriers and payment machines, signage, vehicles, plant and equipment, 

sculptures and art installations, habitat creation and restoration, and a host of other built and green 

infrastructure within the parks. 

 

 

Gypsy and Traveller Sites Maintenance 

 

Prioritisation Methodology 

Maintenance will be prioritised to meet health and safety requirements, in particular, the duty of care 

under Occupiers’ Liability. This also reduces claims against the Council. 

 

 

Rural Services 

 

Prioritisation Methodology 

All properties are on a rolling five-year rotation for condition surveys, asbestos inspections are carried 

out every 2 years and water hygiene inspections every four years and all properties have Energy 

Performance Certificate ratings. Work will be prioritised by identifying high category items from the latest 
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surveys/inspections. The level of risk / consequences to the tenant’s business (and hence the Council’s 

rental income) is also taken into account as part of the prioritisation process. 

 Priority items, identified from condition surveys as D1s (urgent), will be dealt with immediately. 

Prioritisation is then given to D2s (bad - items identified as needing to be addressed within 2 

years) followed by C2s (poor - to be addressed within 2 years) and C3s (poor - to be addressed 

within 3-5 years); 

 Items that have been recommended to be removed due to potential health risks on asbestos 

reports are programmed as the service becomes aware of them to reduce the Council’s liability; 

and 

 Properties that do not meet Minimum Energy Efficiency Standards are prioritised based on when 

they are due to be re-let where they do not score the minimum rating of ‘E’. All properties are 

required to meet minimum standards by 1 April 2023. 

 

Balance of Planned Maintenance and Emergency Work 

The first call for emergency maintenance is a revenue maintenance budget of £145,000. Having a capital 

maintenance budget to address planned maintenance has resulted in not having to put planned 

maintenance on hold when emergencies arise that cannot be accommodated within the revenue budget. 

 

 

Assistance towards suitable placements for Children Looked After and those who leave care 

through adoption and special guardianship 

 

Prioritisation Methodology 

Applications are invited from foster carers, prospective adopters, special guardians who are approved or 

judged to be able to provide the necessary care to the child. Social Workers of children can also apply on 

behalf of the birth parent following agreement from their manager. The social worker needs to be 

satisfied and be able to demonstrate that a real need for financial support exists and will either result in 

long term opportunities for additional placements or is required to ensure stability and permanence of a 

current placement for a child looked after. In the case of parents, it must be shown that capital 

investment to property for example will support a child to remain at home. There is an application 

process, endorsed by the relevant operations manager, which is considered by a panel which is chaired 

by a Service Manager and include a finance representative. The decision to award the grant is made at 

Service Manager level within the Business Unit, with reference to and oversight from the Head of Service. 

 

Balance of Planned Maintenance and Emergency Work 

All planned Grants will be approved though the panel as described above who meet on a quarterly basis. 

In emergencies, the panel can convene to assess individual cases, to meet the timescales required. 
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Schools and Non-schools asbestos and safe water 

 

Prioritisation Methodology 

 

Asbestos 

The prioritisation of asbestos remedial work is set out in the HSE Guidance ‘The Surveyors Guide – HSG 

264’. This document provides a prioritised scoring matrix for each occurrence of asbestos and allocates 

a condition rating of D (Bad), C (Poor), B (Satisfactory) or A (Good). Each property is resurveyed a 

minimum of once every 2 years. The asbestos is scored based on the type, condition and quantity; this is 

called the Material Assessment. The Material Assessment is then further weighted by applying a score to 

elements such as location, type of location and potential number of people exposed; this is called the 

Prioritisation Assessment. Following completion of both assessments, a score is allocated to each 

occurrence of asbestos – the higher the score, the higher the risk and therefore the higher the 

prioritisation. 

 

Balance of Planned Maintenance and Emergency Work 
Emergency work that arises means the planned maintenance programme developed from the above 
methodology is revised in some areas throughout the year. Projects are reprioritised and planned 
maintenance programmes managed to the bottom-line budget. 
 

 

Water Hygiene 

All properties are surveyed every two or four years, dependant on property risk type. The Water Hygiene 

risk assessments are reported with all remedial works banded into categories indicating, High, Medium 

or Low risk. This data is then input into a weighting system which allocates a weighting per item, along 

with a weighting for type of property, occupation density etc. The result of the methodology ranks the 

properties into order of the highest risk difference score that could be obtained by carrying out the 

remedial works and all works are carried out in this priority order. 

  

However, emergency work can arise; resulting in a situation where the plan identified in the Asbestos 

Prioritised Remedial Work Plan and the Water Hygiene Risk Register developed from the above 

methodologies is revised in some areas throughout the year. 

 

Balance of Planned Maintenance and Emergency Work 

Emergency work that arises means the planned maintenance programme developed from the above 

methodology is revised in some areas throughout the year. Projects are reprioritised and planned 

maintenance programmes managed to the bottom-line budget. 

 

Climate Change Emergency 
The Council is committed to reaching net zero carbon by 2030, by reducing our energy consumption 
through improving the energy efficiency of our buildings and making our corporate buildings carbon 
neutral; and substantially increasing our renewable energy generation. 
 
All capital maintenance works carried out on Buildings, Asbestos and Safe Water will follow their 
condition-based prioritisation methodology, they also will strive to address the Climate Change 
Emergency strategy by ensuring the design solutions align to the target of reaching net zero carbon by 
2030.  
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Equipment for Fire Engines 

 

Prioritisation Methodology 

Spending is prioritised through an approved fleet replacement programme produced by consultation 

with manufacturer’s recommendations and the Council’s fleet management team.  

 

Balance of Planned Maintenance and Emergency Work 

The Fire and Rescue Service has stores which hold at least enough equipment to immediately restock a 

spare fire engine if a front-line vehicle should be lost along with its entire inventory. This is our emergency 

reserve which is maintained as part of the rolling capital replacement programme and is also used to 

procure equipment if required following National Fire Chiefs Council guidance following a major incident. 
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Annex D 

 

Related Documents 
 

Asset Management Strategies 

 The Asset Management Framework and Property Strategy 

 The Highways Asset Management Strategy and the Highways Asset Management Policy 

 The ICT Devices Strategy 

 The Education and Learning Sufficiency Strategy 

 County Fleet Replacement Strategy  

 Fire Service Integrated Risk Management Plan 

 Digital & Technology Strategy 

 WCC Waste Core Strategy 

 Local Flood Risk Management Strategy 

 Customer Experience Strategy 

 WCC Economic Strategy & CWLEP Strategic Economic Plan 

 

Treasury Management and Investment Strategies 

 The Treasury Management Strategy 

 Investment Strategy 

 Minimum Revenue Provision Policy 

 

Other relevant strategies, plans and documents 

 The Council Plan 

 Commercial Strategy 

 Risk Management Strategy 

 Reserves Strategy 

 WPDG Business Plan 

 WRIF Business Plan 

 Local Transport Plan 

 Children's Services Business Plan 

 

 


