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Part 3: Implementation 
 

1. Integration  
 

Supporting other policies and strategies 
 

The Warwickshire Local Cycling and Walking Infrastructure Plan (LCWIP) will be 

most effective if it is embedded into the management of local development and the 

implementation of wider transport, tourism and health programmes.  This will ensure 

that high quality walking, wheeling and cycling infrastructure can be delivered in 

partnership with other projects and that specific scheme proposals are clearly 

recognised and cross-referenced in other policies and strategies.   

 

Part 1 of this LCWIP outlined the challenges and opportunities for walking, wheeling 

and cycling in Warwickshire, showing that these are not limited to transport but 

extend across a wide range of areas from climate change to public health.  The 

successful delivery of LCWIP schemes therefore requires a collaborative approach, 

not only by different County Council teams (such as business, health, highways, 

country parks and rights of way) but also by a wide range of public and private sector 

partners.   

 

The LCWIP should therefore be integrated with other key policies and strategies 

such as the Council Plan, Warwickshire Local Transport Plan, Rights of Way 

Improvement Plan, Local Plans, Neighbourhood Plans, Supplementary Planning 

Documents and LCWIPs for adjoining local authorities.  The Warwickshire LCWIP 

will also become a delivery plan for the Sustainable Futures Strategy and Local 

Transport Plan Active Travel Strategy. 

 

Combining infrastructure with promotion, publicity, 

education and enforcement  
 

The delivery of infrastructure for walking, wheeling and cycling needs to be 

complimented by a series of measures that support people to use the facilities and 

reinforce the types of behaviours needed to ensure that the facilities are safe and 

attractive to use.   

 

Promotion and publicity, through face-to-face communication as well as digital and 

social media channels, will be a key part of scheme development and delivery.  

Education of road users will remain important, particularly as more innovative 

designs are introduced for walking, wheeling and cycling.  General awareness 

raising will also continue, to promote active travel campaigns as well as key 

https://www.warwickshire.gov.uk/localtransportplan
https://www.warwickshire.gov.uk/localtransportplan
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principles such as the hierarchy of users within the Highway Code and 

Warwickshire’s Local Transport Plan.  The County Council’s Safe and Active Travel 

Team will work closely with schools, businesses and community groups in locations 

with new infrastructure.   

 

These activities will align with Warwickshire Public Health’s ‘Five ways to wellbeing’ 

campaign, encouraging residents to, ‘be active’, ‘connect’ and ‘take notice’. 

 

The ongoing enforcement of traffic regulations and monitoring of user behaviour will 

help to ensure that Warwickshire’s roads and paths are safe and inclusive.   Close 

partnership working between Warwickshire County Council, Warwickshire Police, 

Warwickshire Road Safety Partnership, District and Borough Councils and 

Community Speed Watch groups will be required. 

 

Providing synergies with other investment projects 
 

The Warwickshire LCWIP identifies and prioritises over 300 walking, wheeling and 

cycling schemes, for potential delivery by Warwickshire County Council and its 

partners. Delivering this level of infrastructure would have a positive impact on 

people’s ability to complete more walking, wheeling and cycling journeys, but would 

also require major capital financial investment beyond what the Council can fund 

from its own limited resources. Investment in active travel infrastructure will continue 

to be heavily reliant on external funding.  

 

The LCWIP will strengthen the case for investment and help the Council to build on 

recent successes in securing millions of pounds of external grants and developer 

contributions for improved walking, wheeling and cycling infrastructure.  

 

Future potential funding streams for delivering schemes include the Active Travel 

Fund, HS2 Road Safety Fund and Local Integrated Transport Settlement as well as 

development funding linked to Local Plans (existing and future Section106 developer 

agreements and Community Infrastructure Levy).    

 

Costs can be optimised if walking, wheeling and cycling schemes are integrated with 

other investment projects.  This includes County Council programmes as well as new 

infrastructure and maintenance work by National Highways, HS2, Canal and River 

Trust, Sustrans, District/ Borough Councils, Town/ Parish Councils and developers.   

 

Warwickshire is well-placed to take advantage of major new developments coming 

forward through the planning system (see Part 2).  Walking and cycling requirements 

are already set out in Supplementary Planning Documents, including East Kenilworth 

and South West Rugby.   

https://www.warwickshire.gov.uk/mental-health-wellbeing/five-ways/3
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Active travel is also a high priority within town centre regeneration programmes, 

including those underway in Warwick and Nuneaton, and those planned for 

Leamington Spa, Bedworth, Rugby and Stratford-upon-Avon.  New approaches are 

being considered as part of the Warwickshire Future Town Centres Routemap led by 

a partnership of organisations responsible for management, development and 

marketing of towns. 

 

2. Prioritisation  
 

Background 
 

The 2018 Warwickshire Task and Finish Group on Cycling Infrastructure established 

a simple methodology to generate an interim prioritised list of schemes.  The 

methodology was based on the Department for Transport’s LCWIP guidance.  For 

consistency, the same methodology was applied to the long list of cycling schemes; 

comprising the previous interim list from the Task and Finish Group, additional 

suggestions by area cycle forums, Sustrans, feedback from local residents in 2021 

and 2022, and locations identified from other evidence gathering (see Part 2). All 

schemes which were previously scored for the Task and Finish Group were re-

assessed (unless already programmed) for the draft LCWIP and all schemes in the 

draft LCWIP were re-assessed following the 2022 consultation feedback.  In many 

cases this has led to an increase in level of priority.  

 

Each of the ‘programmed’ schemes is an infrastructure scheme with allocated 

funding, where design work is well progressed.  However, it may require additional 

funding and further design work and could be paused to allow for better co-ordination 

with other local projects or additional community input. 

 

Each ‘potential’ scheme is an infrastructure scheme where an opportunity has been 

identified though the LCWIP information gathering and consultation process. 

 

The purpose of the prioritisation is to inform a future delivery programme led by 

Warwickshire County Council, and this builds on the work of the 2018 Task and 

Finish Group which identified high priority schemes, many of which are now being 

delivered.   

 

Potential schemes controlled by third-parties (including developers and organisations 

such as Sustrans and HS2) and programmed schemes were not included in the 

initial prioritisation scoring but LCWIP consultation feedback indicated that the third-

party schemes, particularly those being delivered as part of new housing and 

employment developments and infrastructure investment, should be considered high 

https://placemanagement.org/warwickshire-routemap
https://placemanagement.org/warwickshire-routemap
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/908535/cycling-walking-infrastructure-technical-guidance-document.pdf
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priority.   Therefore, all of the potential schemes controlled by third parties have been 

designated by default as ‘high’ priority.   

 

Active Travel Zones were also not scored as further work is required to identify the 

types of measures required in these areas (although several town centre 

regeneration projects are currently being progressed).  However, LCWIP 

consultation feedback indicated that these Zones should be considered high priority.   

Therefore, all of the potential Active Travel Zones have been designated as ‘high’ 

priority. 

 

Methodology 
 

Each of the potential schemes (except third party schemes and Active Travel Zones) 

was assessed against the following four overall criteria: 

 

1. Effectiveness 

• Potential to increase cycling trips (including travel demand for short trips and 

propensity to cycle – see LCWIP Part 2) 

• Size of population who directly benefit from new infrastructure  

• Degree of deficiency of the existing infrastructure  

• Contribution of the scheme to overall network development  

• Improvement in road safety  

• Air quality impact  

• Integration with other schemes  

 

2. Policy 

• Delivery against policy objectives, national and local (see Council Plan 2022-

2027) including improvements to health and inclusion, economic 

development, safety and sustainability, and responding to climate change 

• Importance of the intervention for particular target user groups, for example 

people without access to car or with higher levels of poor health  

• Priority/ importance of intervention as defined through engagement process 

(see LCWIP Part 2) 

 

3. Deliverability (*not scheme cost) 

• Scheme feasibility / deliverability (of providing a high quality, attractive cycle 

facility in line with latest design standards, particularly LTN1/20) including 

consideration of land within County Council ownership and existing feasibility/ 

design work 

• Public acceptability  

• Dependency on other schemes  

• Environmental constraints 

https://api.warwickshire.gov.uk/documents/WCCC-708-483
https://api.warwickshire.gov.uk/documents/WCCC-708-483
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4. Economic (*not scheme cost) 

• Funding already secured, for example developer or partner contributions 

• Potential to attract external funding 

 

Scheme cost was not included within the criteria to avoid this influencing the priority 

of the scheme. The schemes on the list vary considerably in terms of scale and 

length of new infrastructure: whilst some schemes may have a high cost, it is likely 

that they will also have a high benefit in terms of increasing levels of cycling and 

therefore the greatest return on investment.  

 

Experience from elsewhere in the UK shows that investment in major cycling 

infrastructure projects has the biggest impact in terms of generating a step-change in 

cycling levels and all the health, economic and environmental benefits that this 

brings. Large-scale infrastructure schemes may also have the greatest potential to 

attract external funding. However, value for money and the benefit cost ratio will be 

considered as part of business case development and funding bids.  

 

Each criteria was awarded a score of 0 – 5 based on the following scoring system:   

5:  Excellent fit to criteria  

4:  Meets criteria well, but some minor concerns  

3:  Meets criteria adequately; matches criteria in some areas, but concerns over 

some aspects of the scheme. 

2:  Meets criteria less than adequately; does not match criteria in key areas. 

1:  Meets criteria poorly; fails to match criteria. 

0:  Does not meet the criteria 

 

Due to the sheer number of schemes identified, it was necessary to use estimates 

and judgement where data was not readily available.  

 

The resulting scores were added up and each scheme prioritised as: 

• Very high (scores of 15 or higher) 

• High (13-14) 

• Medium (9-12) 

• Low (scores of 8 or less) 

 

It is noted that this scoring system should guide but not dictate the development of 

the LCWIP cycle infrastructure delivery programme.  Some flexibility is needed to 

take into account wider factors, for example should an external funding opportunity 

arise, it would be necessary to tailor schemes to meet the specific funding criteria. 
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Cycling scheme priorities by district/ borough 
 

Table 1: Cycling schemes in North Warwickshire in order of priority 

(NB Polesworth locations include Dordon, Birch Coppice and Alvecote; Coleshill 

locations include Water Orton, Curdworth and Kingsbury) 

Please refer to Part 2, Figures NW17-NW24 for network plans and Tables NW7-

NW10 for route types. 
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 Programmed schemes        

 
B4114 Birmingham Road (Coleshill – 

Kingshurst ) 
Coleshill       

 Potential 3rd party schemes         

A01 Atherstone developments Atherstone      
High (3rd 

party) 

A08 

A5 Watling Street (Atherstone/ 

Mancetter - A444 Weddington Lane, 

Caldecote )  

Atherstone      

High (3rd 

party) 

C15 South Drive, Coleshill Manor Coleshill      
High (3rd 

party) 

P01 Alvecote development Polesworth      
High (3rd 

party) 

P04 Polesworth developments Polesworth      
High (3rd 

party) 

P08 
A5 Watling Street (M42 Junction 10 - 

Birch Coppice) 
Polesworth      

High (3rd 

party) 

P10 
A5 Watling Street (Birch Coppice - 

Dordon - Grendon) 
Polesworth      

High (3rd 

party) 

P11 
A5 Watling Street (Grendon to 

Atherstone) 
Polesworth      

High (3rd 

party) 

 Active Travel Zones        

Z01 Polesworth Polesworth      High 

Z02 Coleshill town centre Coleshill      High 

Z03 Atherstone town centre Atherstone      High 

 Prioritised potential schemes        

C12 

Coleshill Heath Road (Coleshill - 

Birmingham / UK Central/ HS2 

Interchange)  

Coleshill 5 5 3 3 16 Very high 

C02 

B4118 Water Orton Rd/ Birmingham 

Road (Water Orton - Birmingham/ 

Castle Bromwich)  

Coleshill 4 5 3 3 15 Very high 

C03 
B4117 Watton Lane (Water Orton - 

Coleshill) 
Coleshill 4 4 4 3 15 Very high 
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P03 
Bridleway and Green Lane (A5 Birch 

Coppice - Birchmoor - Stonydelph) 
Polesworth 5 4 3 3 15 Very high 

A02 
Coventry Canal (Atherstone to 

Whittington) 
Atherstone 4 4 3 3 14 High 

A03 
Atherstone town links (Gypsy Lane, 

Rowlands Way, Whittington Lane) 
Atherstone 4 4 3 3 14 High 

A04 Atherstone town links (Sheepy Road) Atherstone 4 4 3 3 14 High 

A10 Innage Brook Atherstone 4 4 3 3 14 High 

C01 
Water Orton Lane (Water Orton – 

Minworth) 
Coleshill 4 5 2 3 14 High 

C07 Gorsey Lane, Coleshill Coleshill 5 5 2 2 14 High 

A06 

Path and Friary Road (A5 footbridge 

link to Ratcliffe Road and Sheepy 

Road) 

Atherstone 4 4 3 2 13 High 

C05 
Church Lane/ Haunch Lane (Hams 

Hall - Kingsbury via Lea Marston) 
Coleshill 4 4 3 2 13 High 

C08 
Station Road, Coleshill (River Cole 

bridge - Coleshill Parkway) 
Coleshill 4 4 3 2 13 High 

C09 
A446 Stonebridge Road (Gilson Road 

to Coleshill Heath Road) 
Coleshill 4 3 3 3 13 High 

A07 
Path (A5 footbridge link: TQEA to 

Carlyon Road Industrial Estate) 
Atherstone 4 4 2 2 12 Medium 

P05 
St Helena Road/ Dordon Hall Lane/ 

Spon Lane (Polesworth - Grendon) 
Polesworth 3 3 3 3 12 Medium 

P06 Church Road/ Dunns Lane, Dordon Polesworth 3 3 3 3 12 Medium 

P12 
Stiper's Hill/ Orton Road (Polesworth-

Warton) 
Polesworth 3 4 3 2 12 Medium 

A05 Atherstone town links (Ratcliffe Road) Atherstone 3 3 3 2 11 Medium 

C04 A51 Coventry Road, Kingsbury Coleshill 3 3 3 2 11 Medium 

C13 Marsh Lane/ Coleshill Road Coleshill 2 5 2 2 11 Medium 

P07 
Path (A5 Birch Coppice junction - 

Browns Lane) 
Polesworth 3 4 2 2 11 Medium 

X03 
Birmingham and Fazeley Canal 

(Wiggins Hill to Fazeley) 

Cross county 

route 
3 3 3 2 11 Medium 

A09 Anker Meadows Atherstone 3 3 2 2 10 Medium 

A11 Long Street (Atherstone town centre) Atherstone 2 4 2 2 10 Medium 

A12 B4116 Holly Lane Atherstone 3 3 2 2 10 Medium 

C06 
Fishery Lane (Coleshill - Whitacre 

Heath) 
Coleshill 3 3 2 2 10 Medium 
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C10 

Coleshill town north-south spine 

(Stonebridge Road, Wingfield Road, 

High Street) 

Coleshill 3 4 1 2 10 Medium 

P02 
Polesworth and Dordon north-south 

links  
Polesworth 2 4 2 2 10 Medium 

P14 
Coventry Canal (Grendon - 

Whittington) 
Polesworth 3 3 2 2 10 Medium 

X01 
Coventry Canal (Alvecote - Polesworth 

- Grendon) 

Cross county 

route 
3 3 2 2 10 Medium 

C11 
Green Lane (Coleshill to Birmingham / 

UK Central) 
Coleshill 3 3 1 2 9 Medium 

P13 Abbey Green Park Polesworth 2 3 3 1 9 Low 

A13 
Folly Lane/ Waste Lane (Baddesley - 

Atherstone) 
Atherstone 1 3 3 1 8 Low 

C14 
A51 Tamworth Road (Kingsbury - 

Dosthill)  
Coleshill 2 4 1 1 8 Low 

P09 Path (Kitwood Avenue - Bridleway) Polesworth 2 3 1 1 7 Low 

X04 
River Tame Greenway (Water Orton – 

Hams Hall) 

Cross county 

route 
2 2 1 2 7 Low 

X05 
River Cole Greenway (Coleshill - North 

Solihull) 

Cross county 

route 
2 2 1 2 7 Low 

X02 
Baddesley Mineral Railway Line 

(Baddesley Colliery - Birch Coppice) 

Cross county 

route 
1 3 1 1 6 Low 

X06 
Whitacre Line (Hampton in Arden - 

Whitacre)  

Cross county 

route 
1 3 1 1 6 Low 
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Table 2: Cycling schemes in the Nuneaton and Bedworth in order of priority 

Please refer to Part 2, Figures NB17-NB20 for network plans and Tables NB6-NB7 

for route types. 

Ref Scheme Location 
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 Programmed schemes        

 
B4113 Coventry Road (Bermuda - 

Bedworth)  
Bedworth       

 
Wilsons Lane/ Woodshires Road 

(Exhall - Longford) 
Bedworth       

 Nuneaton town centre Nuneaton       

 
A444 Weddington Road south (Town 

centre - Change Brook) 
Nuneaton       

 
A47 Hinckley Rd (Nuneaton – 

Hinckley: western phase) 
Nuneaton       

 
A47 The Long Shoot (Nuneaton – 

Hinckley: eastern phase) 
Nuneaton       

 
West Nuneaton - Bermuda via 

Bermuda Road 
Nuneaton       

 Potential 3rd party schemes        

B10 
Sowe Meadows (Wilsons Lane - 

Woodshires Green) 
Bedworth      

High (3rd 

party) 

N34 
A5 Watling Street (Higham Lane - 

Dodwells Road) 
Nuneaton      

High (3rd 

party) 

N13 
North Nuneaton, Top Farm 

development 
Nuneaton      

High (3rd 

party) 

N14 
North Nuneaton, St Nicolas Park/ 

Callendar Farm developments 
Nuneaton      

High (3rd 

party) 

N26 
Gipsy Lane development, site 

connections 
Nuneaton      

High (3rd 

party) 

 Active Travel Zones        

Z04 Bedworth town centre Bedworth      High 

 Prioritised potential schemes        

B06 
West Bedworth - town centre (Smarts 

Road to Black Bank) 
Bedworth 4 4 3 3 14 High 

N07 B4114 Tuttle Hill and Midland Road Nuneaton 4 5 2 3 14 High 

N11 
A444 Weddington Road north (Change 

Brook - Church Lane) 
Nuneaton 4 4 3 3 14 High 

N18 A444 Hospital access, Chilvers Rise Nuneaton 4 4 4 2 14 High 

N23 
Path (Bermuda Park Station - Coventry 

Road) 
Nuneaton 3 4 3 4 14 High 

N24 
Griff Brook paths (B4113 Coventry 

Road - Marston Lane) 
Nuneaton 4 4 4 2 14 High 

https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/1
https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/1
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N30 A4254 Avenue Road Nuneaton 4 4 4 2 14 High 

B01 Bedworth Heath link Bedworth 4 4 3 2 13 High 

B04 
Bedworth cross-town centre links  

(North - South) 
Bedworth 4 4 3 2 13 High 

B08 B4029 Bulkington - Bedworth Bedworth 4 4 2 3 13 High 

B12 
Bedworth cross-town centre links  

(East - West) 
Bedworth 4 4 3 2 13 High 

N04 

West Nuneaton - Bermuda via Ensors 

Pool, Lingmoor Park, Stockingford and 

the Black Track 

Nuneaton 4 4 3 2 13 High 

N17 A4254 Eastboro Way, Nuneaton Nuneaton 4 4 2 3 13 High 

N19 College Street north Nuneaton 4 4 3 2 13 High 

N33 B4112 Nuneaton - Bulkington Nuneaton 4 4 2 3 13 High 

N35 Greenmoor Road Nuneaton 4 4 3 2 13 High 

N36 
B4113 Coventry Road (Coton Arches - 

Middlemarch Road) 
Nuneaton 4 4 3 2 13 High 

B09 
Coventry Canal (Hawkesbury Junction 

- Coventry) 
Bedworth 3 4 3 2 12 Medium 

N01 
Galley Common (Buchan Close - 

Sheridan Drive) 
Nuneaton 3 3 4 2 12 Medium 

N05 West Nuneaton to town centre Nuneaton 3 4 3 2 12 Medium 

N06 Coventry Canal (Tuttle Hill - A444) Nuneaton 3 4 3 2 12 Medium 

N12 
North Nuneaton links (Coronation Walk 

along Change Brook) 
Nuneaton 3 3 4 2 12 Medium 

N15 Nuneaton town centre links Nuneaton 3 4 3 2 12 Medium 

N20 College Street south Nuneaton 4 4 2 2 12 Medium 

N21 Coventry Canal (A444 - Gipsy Lane) Nuneaton 3 4 3 2 12 Medium 

N22 Turn Over Bridge Nuneaton 5 4 1 2 12 Medium 

N25 B4113 Coventry Road Nuneaton 3 3 4 2 12 Medium 

N29 B4112 Heath End Road Nuneaton 4 4 2 2 12 Medium 

N32 
Bridleway/ Footpath (Raven Way - Golf 

Drive) 
Nuneaton 3 3 3 3 12 Medium 

B02 Bedworth Woodlands - town centre Bedworth 3 4 2 2 11 Medium 

B14 Ash Green Lane/ Burbages Lane Bedworth 2 3 4 2 11 Medium 

N08 Camp Hill connections Nuneaton 3 3 3 2 11 Medium 
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N10 Sandon Park Link Nuneaton 3 3 3 2 11 Medium 

N28 Kingswood Road  Nuneaton 3 3 3 2 11 Medium 

B05 Miners Welfare Park Bedworth 3 3 2 2 10 Medium 

B07 

West Bedworth - Bowling Green Lane 

junction (Ash Green Royal Oak Lane 

and Goodyers End Lane) 

Bedworth 3 4 1 2 10 Medium 

B11 
Disused railway (Heath Road - 

Coventry Road) 
Bedworth 3 3 2 2 10 Medium 

B16 
B4113 Coventry Road parallel route 

(Bedworth - Exhall) 
Bedworth 3 3 2 2 10 Medium 

N02 
Galley Common -  Chaucer Drive 

paths 
Nuneaton 3 3 2 2 10 Medium 

N03 Galley Common - Whytell Meadows Nuneaton 2 3 3 2 10 Medium 

N09 
North Nuneaton links (Stoney Road - 

Sandon Park)  
Nuneaton 3 3 2 2 10 Medium 

N16 Horeston Grange links Nuneaton 3 3 2 2 10 Medium 

N27 Whitestone links Nuneaton 3 3 2 2 10 Medium 

N31 B4114 Lutterworth Road Nuneaton 3 3 2 2 10 Medium 

B03 
Coventry Canal (Gipsy Lane - 

Hawkesbury Junction) 
Bedworth 2 3 2 2 9 Medium 

B13 Weston Lane Bedworth 2 3 2 2 9 Medium 

B15 Heath Road  Bedworth 2 3 2 2 9 Medium 
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Table 3: Cycling schemes in Rugby Borough in order of priority 

Please refer to Part 2, Figures R12-R14 for network plans and Tables R5-R7 for 

route types. 
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 A426 Avon Mill Rugby       

 
B4429 Ashlawn Road, Cock Robin 

Roundabout 
Rugby      

 

 Houlton development Rugby       

 Lower Lodge Avenue, Rugby Gateway Rugby       

 Coton Park  Rugby       

 Lias Line (Hunningham - Birdingbury) 
Cross county 

route 
     

 

 Potential 3rd party schemes        

Cy01 Ansty Park 
Coventry 

connections 
     

High (3rd 

party) 

Cy03 A45 Tollbar End 
Coventry 

connections 
     

High (3rd 

party) 

R18 Moors Lane Rugby      
High (3rd 

party) 

R22 A428 Crick Road (Houlton - Dirft) Rugby      
High (3rd 

party) 

R23 
Rugby Gateway Railway Station 

access 
Rugby      

High (3rd 

party) 

R37 
Scots Close Bridleway (R169c) and 

Alwyn Road north to Bilton 
Rugby      

High (3rd 

party) 

R38 

Bridleway (R169d) opposite Duncan 

Drive and Alwyn Road south to 

Dunchurch 

Rugby      

High (3rd 

party) 

R39 Cawston Lane (Cawston - Dunchurch) Rugby      
High (3rd 

party) 

R40 Homestead Link Road Rugby      
High (3rd 

party) 

R41 Potsford Dam Link Road Rugby      
High (3rd 

party) 

R42 B4429 Coventry Road Rugby      
High (3rd 

party) 

R63 A428 Rugby Road (Long Lawford) Rugby      
High (3rd 

party) 

R21 Houlton - A5 - Dirft Rugby      
High (3rd 

party) 

R60 South West Rugby links Rugby      
High (3rd 

party) 
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R67 Rugby Gateway   Rugby      
High (3rd 

party) 

 Active Travel Zones        

Z05 Rugby Railway Station Rugby      High 

Z06 Rugby town centre Rugby      High 

 Prioritised potential schemes        

R24 A428 Crick Road (Paddox - Houlton) Rugby 5 4 3 4 16 Very high 

R01 Coton Park East Rugby 3 4 4 4 15 Very high 

R29 
Trevor White Drive/ St Cross Hospital 

path 
Rugby 4 4 4 3 15 Very high 

Cy04 
A423 Oxford Road (Tollbar End - 

Ryton) 

Coventry 

connections 
5 4 2 3 14 High 

R04 
Black Path (A426 Rugby Gateway - 

town centre)  
Rugby 5 4 2 3 14 High 

R05 Butlers Leap Rugby 4 5 3 2 14 High 

R08 A426 Newbold Road Rugby 5 4 3 2 14 High 

R10 A426 (Asda - Evreux Way) Rugby 5 4 3 2 14 High 

X11 
Lias Line (NCN41) Draycote Water - 

Potsford Dam 

Cross county 

route 
4 4 3 3 14 High 

X12 
Lias Line (NCN41) Birdingbury Road - 

Bourton Lane 

Cross county 

route 
4 4 4 2 14 High 

Cy02 Binley Woods - Coventry East 
Coventry 

connections 
3 4 3 3 13 High 

R02 Path (Boughton Leigh Schools) Rugby 4 4 3 2 13 High 

R07 Hunters Lane Rugby 3 4 3 3 13 High 

R11 
A428 Lawford Road parallel back 

street route  
Rugby 3 4 4 2 13 High 

R12 
 B5414 Clifton Road/ Church Street/ 

North Street  
Rugby 3 5 3 2 13 High 

R13 
Clifton Road (Murray Road - Houlton 

Way) 
Rugby 4 4 2 3 13 High 

R25 
B4429 Ashlawn Road (Dunchurch - 

Ashlawn School) 
Rugby 3 4 3 3 13 High 

R26 
Town centre (Sheep Street and Market 

Place) 
Rugby 4 4 3 2 13 High 

R27 Bruce Williams Way/ Whitehall Road Rugby 4 4 3 2 13 High 

R30 Pytchley Road link to Great Central Rugby 3 4 4 2 13 High 

R31 Barby Road (Hospital access) Rugby 4 4 3 2 13 High 
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R32 
A426 Dunchurch Road to Rugby Town 

Centre 
Rugby 3 4 3 3 13 High 

R36 
B4642 Bilton Road (Cawston - Town 

Centre) 
Rugby 4 4 2 3 13 High 

R46 
Great Central Walk (Crowthorns - 

Newton) 
Rugby 4 4 2 3 13 High 

R51 Newbold Road Rugby 4 4 3 2 13 High 

R53 Technology Drive Rugby 4 4 3 2 13 High 

R55 Church Walk Rugby 3 3 3 4 13 High 

R09 Caldecott Park and Poplar Grove Rugby 4 4 2 2 12 Medium 

R15 Biart Place Rugby 3 3 3 3 12 Medium 

R33 Onley Bridle Path Rugby 4 3 3 2 12 Medium 

R34 Overslade links Rugby 2 3 4 3 12 Medium 

R52 A426 Leicester Road links Rugby 4 4 2 2 12 Medium 

R54 Mill Road Rugby 4 4 2 2 12 Medium 

R14 
Great Central Walk (NCN41), South 

Rugby 
Rugby 3 3 3 2 11 Medium 

R17 
The Kent, School Street and Lower 

Street 
Rugby 2 3 4 2 11 Medium 

R28 
Barby Road (St Cross - Ashlawn 

Road) 
Rugby 3 3 3 2 11 medium 

R35 

Sow Brook: Lytham Road/ 

Shakespeare Gardens (Bilton Road - 

Dunchurch Road) 

Rugby 3 3 3 2 11 Medium 

R64 Reservoir Road Rugby 3 3 3 2 11 Medium 

Cy05 Bridleway (Walsgrave - Ansty Park) 
Coventry 

connections 
3 3 2 2 10 Medium 

R16 Linnell Open Space Rugby 3 3 2 2 10 Medium 

R19 
The Locks to The Kent via Brindley 

Road 
Rugby 2 2 4 2 10 Medium 

R20 Bridleway (The Locks - Houlton Way) Rugby 3 3 2 2 10 Medium 

R43 Cawston connections Rugby 3 3 2 2 10 Medium 

R66 Buchanan Road/ Wentworth Road Rugby 3 3 2 2 10 Medium 

X09 Oxford Canal (Newbold - Brownsover) 
Cross county 

route 
3 3 2 2 10 Medium 

X10 Oxford Canal (Brownsover - Houlton) 
Cross county 

route 
3 3 2 2 10 Medium 
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Cy06 Brandon Marsh Link 
Coventry 

connections 
3 2 2 2 9 Medium 

R03 Old Leicester Road Rugby 2 3 2 2 9 Medium 

R06 
Bridleway (New Bilton - Newbold 

Road)  
Rugby 3 3 1 2 9 Medium 

R47 Park Connector (Coton Park - Clifton)  Rugby 3 3 2 1 9 Medium 

R57 Hillmorton Road Rugby 2 3 2 2 9 Medium 

R58 Paddox Schools links Rugby 2 3 3 1 9 Medium 

R61 
A4071 (Potsford Dam - Draycote 

Road) 
Rugby 3 3 2 1 9 Medium 

R62 
Bridleway (A45 Coventry Road - 

Windmill Lane) 
Rugby 2 3 2 2 9 Medium 

R65 John Thwaites Close Rugby 2 3 2 2 9 Medium 

X07 
Twelve O'Clock Ride Bridleway 

(Brandon - Coombe Abbey) 

Cross county 

route 
2 3 2 2 9 Medium 

X08 Bridleway (Brandon - Brinklow)  
Cross county 

route 
2 3 2 2 9 Medium 

R48 Brownsover Road/ Parkfield Road Rugby 2 2 3 1 8 Low 

R49 Parkfield Road Rugby 2 2 3 1 8 Low 

R56 Fleet Crescent and Kingsley Avenue Rugby 2 2 3 1 8 Low 

R44 
Bridleway and underpass (west of M6 

Junction 1) 
Rugby 2 2 2 1 7 Low 

R45 
Footpath and underpass (east of M6 

Junction 1) 
Rugby 2 2 2 1 7 Low 

R50 Newbold Quarry Rugby 2 2 2 1 7 Low 

R59 
Footpath (Hillmorton Road - High 

Street) 
Rugby 2 2 1 1 6 Low 
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Table 4: Cycling schemes in District of Stratford-on-Avon in order of priority 

Please refer to Part 2, Figures S25-S27 for network plans and Tables S6-S9 for 

route types. 

Ref Scheme Location 
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 Programmed schemes        

 
A423 Banbury Road/ Southam Rd 

(Southam to Ladbroke) 
Southam      

 

 
B4451 Kineton Road (south of 

Southam) 
Southam      

 

 
A3400 Birmingham Road (town 

centre - Bishopton) 
Stratford      

 

 
A3400 Shipston Road (Rosebird 

Centre) 
Stratford      

 

 
A422 Alcester Rd (Railway Station - 

Hathaway Green) 
Stratford      

 

 
A422 Alcester Road - extension to 

Wildmoor 
Stratford       

 A439 Warwick Road        

 
Stratford Greenway (Long Marston 

- Stratford) 
Stratford       

 
Stratford-upon-Avon Canal (urban 

section) 
Stratford       

 Potential 3rd party schemes        

X26 
Two Shires Greenway (Harvington - 

Evesham) 

Cross county 

route 
     

High (3rd 

party) 

X21 
HS2 Link: Wormleighton to 

Ladbroke 

Cross county 

route 
     

High (3rd 

party) 

X22 
HS2 Link: Claydon and Lower 

Boddington to Wormleighton 

Cross county 

route 
     

High (3rd 

party) 

Kn02 
Admiral Cowan Way, The Willows, 

Kineton 
Kineton      

High (3rd 

party) 

S17 Riverside project, southern section Stratford      
High (3rd 

party) 

S18 
Long Marston Airfield connections 

(including to Stratford Greenway) 
Stratford      

High (3rd 

party) 

S19 Meon Vale Greenway Stratford      
High (3rd 

party) 

 Active Travel Zones        

Z09 
B4086 Warwick Road and Church 

Street, Wellesbourne 
Wellesbourne      

High 

Z10 Shipston Town Centre 
Shipston-on-

Stour 
     

High 

Z11 Stratford town centre  Stratford      High 
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Z12 Canal quarter Stratford      High 

Z13 B439 Tower Hill, Bidford 
Bidford-on-

Avon 
     

High 

Z14 A435 Studley local centre Studley      High 

Z15 A3400 Henley High Street 
Henley-in-

Arden 
     

High 

 Prioritised potential schemes        

S06 Town centre links Stratford 5 4 3 2 14 High 

S09 
South Stratford - town centre (new 

River Avon footbridge) 
Stratford 5 5 2 2 14 High 

S14 
A4390/ B439 Evesham Road/ 

Broad Walk junction improvements 
Stratford 4 4 3 3 14 High 

Sm05 A425 Leamington Road Southam 4 4 3 3 14 High 

Sm06 
B4451 Kineton Road (Leamington 

Road to Northfield Road) 
Southam 5 5 2 2 14 High 

S04 
Brunel Way/ Western Road/ 

Maybrook Road (Canal Qtr) 
Stratford 4 4 2 3 13 High 

S05 
A422 Alcester Road/ Greenhill 

Street (town centre) 
Stratford 5 4 2 2 13 High 

S07 
A3400 Bridgeway: Stratford Leisure 

Centre cycle access 
Stratford 4 4 3 2 13 High 

Sm01 
A423 Southam Road (Long 

Itchington - Southam) 
Southam 4 4 3 2 13 High 

We02 
A429 Warwick Road (Wellesbourne 

- Campus) 
Wellesbourne 4 3 3 3 13 High 

X27 
Stratford to Bidford disused railway 

(Broom to Bidford Health Centre) 

Cross county 

route 
4 4 2 3 13 High 

Ar02 
Alcester disused railway path 

(Hertford Road - Adams Close) 

Alcester and 

Studley 
3 3 4 2 12 Medium 

Bd01 
B439 Stratford Road (Bidford-on-

Avon - Health Centre) 

Bidford-on-

Avon 
4 4 2 2 12 Medium 

S02 
A3400 Birmingham Road 

(Bishopton to A46) 
Stratford 3 3 3 3 12 Medium 

S16 
Path, Avonmeadow Close to Lucy's 

Mill Bridge 
Stratford 3 2 4 3 12 Medium 

S22 The Willows Stratford 2 3 4 3 12 Medium 

Sm02 
Southam North-South route 

(western side) 
Southam 3 3 4 2 12 Medium 

Sm07 
A425 Daventry Road (between 

bypass and Spitfire Road) 
Southam 3 3 3 3 12 Medium 

Sm09 
Welsh Road East (between bypass 

and Spitfire Road) 
Southam 3 3 3 3 12 Medium 
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Kn01 
Southam Road/ Kineton Road 

(Kineton - Chadshunt - Gaydon) 
Kineton 3 4 2 2 11 Medium 

S11 A422 Banbury Road Stratford 3 3 3 2 11 Medium 

S12 Leisure Centre Link Stratford 3 3 3 2 11 Medium 

S15 A4390 Seven Meadows Road Stratford 4 3 2 2 11 Medium 

S20 Clopton Road Stratford 3 3 3 2 11 Medium 

We01 Wellesbourne A429 crossing points Wellesbourne 3 3 3 2 11 Medium 

We03 Wellesbourne Campus Wellesbourne 3 2 3 3 11 Medium 

X19 
Lias Line, extension to Model 

Village 

Cross county 

route 
4 3 2 2 11 Medium 

X25 
Two Shires Greenway (Salford 

Priors - Harvington) 

Cross county 

route 
2 2 4 3 11 Medium 

X29 
Stratford to Bidford disused railway 

(Welford to Stratford) 

Cross county 

route 
3 3 2 3 11 Medium 

X33 Ryon Hill - Hampton Lucy 
Cross county 

route 
3 3 3 2 11 Medium 

X36 Tramway (Stratford - Newbold) 
Cross county 

route 
3 3 3 2 11 Medium 

X37 Tramway (Newbold - Shipston) 
Cross county 

route 
2 3 4 2 11 Medium 

Ar01 A435 Studley - Coughton - Alcester 
Alcester and 

Studley 
4 4 1 1 10 Medium 

S08 
A429 Warwick Road (Stratford town 

centre) 
Stratford 3 3 2 2 10 Medium 

S10 
B4086 Tiddington Road (Stratford - 

Tiddington) 
Stratford 3 3 2 2 10 Medium 

S13 Shottery - town centre Stratford 2 3 3 2 10 Medium 

Sm03 
Southam North-South route (old 

main road) 
Southam 3 3 2 2 10 Medium 

Sm10 
A425 Daventry Road (Southam - 

Napton) 
Southam 3 3 2 2 10 Medium 

X20 Deppers Bridge to Ladbroke 
Cross county 

route 
3 3 3 1 10 Medium 

X23 
Two Shires Greenway (Alcester - 

Wixford) 

Cross county 

route 
2 2 3 3 10 Medium 

X24 
Two Shires Greenway (Wixford - 

Salford Priors) 

Cross county 

route 
2 2 3 3 10 Medium 

X28 
Stratford to Bidford disused railway 

(Bidford Health Centre to Welford) 

Cross county 

route 
3 3 2 2 10 Medium 

H01 
A3400 Henley-in-Arden - Wootton 

Wawen 

Henley-in-

Arden 
2 3 2 2 9 Medium 
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S01 Bishopton connections Stratford 2 2 2 3 9 Medium 

S21 Arden Street Stratford 2 3 2 2 9 Medium 

Sm04 
Southam West Route (College to 

High Street) 
Southam 2 2 3 2 9 Medium 

Sm08 
Southam East Route (Pound Way 

to High Street) 
Southam 2 2 3 2 9 Medium 

X32 
Stratford-upon-Avon Canal 

(Bishopton - Wilmcote) 

Cross county 

route 
2 2 3 2 9 Medium 

X34 Hunscote Lane 
Cross county 

route 
3 3 2 1 9 Medium 

S03 
Hamlet Way and Masons Road 

links (Canal Quarter) 
Stratford 3 3 1 1 8 Low 

S23 Mill Lane Stratford 2 2 2 2 8 Low 

We04 Wellesbourne Campus - Barford Wellesbourne 3 2 2 1 8 Low 

X31 
Stratford-upon-Avon Canal 

(Wootton Wawen - Wilmcote) 

Cross county 

route 
1 2 2 2 7 Low 

X35 Stratford to Kineton disused railway 
Cross county 

route 
2 2 1 2 7 Low 

X30 
Bridleway (Stratford Greenway - 

Weston on Avon) 

Cross county 

route 
2 2 1 1 6 Low 
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Table 5: Cycling schemes in Warwick District in order of priority 

Please refer to Part 2, Figures W19-W22 for network plans and Tables W6-W9 for 

route types. 
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 Programmed schemes        

 
(K2L) A452 Kenilworth to Leamington, 

south of B4115 
Kenilworth      

 

 (K2L) B4115 / Rocky Lane, Kenilworth Kenilworth       

 Coventry Gateway South Kenilworth       

 Glasshouse Lane Kenilworth       

 
Stoneleigh Road (Dalehouse Lane to 

A46) 

Kenilworth 
     

 

 
(K2L) A452 Kenilworth Road 
(Leamington Spa Town Centre) 

Leamington      
 

 A452 Europa Way Leamington       

 
Grand Union Canal (Radford Semele 
access ramp) 

Leamington      
 

 
Harbury Lane (Europa Way - 
Tachbrook Rd/ Oakley Wood Road) 

Leamington      
 

 
Offchurch Greenway (NCN41) (Welsh 
Road - Fosse Way) 

Leamington      
 

 Radford Meadows Bridge Leamington       

 A4177 Birmingham Road, Hatton Warwick       

 A429 Coventry Road Warwick       

 
A445 Emscote Road (Warwick - 

Leamington) 
Warwick       

 
Myton Green and Heathcote 

Sustainable Urban Extension  
Warwick       

 Primrose Hill crossing Warwick       

 Vittle Drive / Ansell Way Warwick       

 Warwick Town Centre Warwick       

 Potential 3rd party schemes        

K03 Finham links  Kenilworth      
High (3rd 

party) 

K04 
Kings Hill development including spine 

road and Kings Hill Lane 

Kenilworth 
     

High (3rd 

party) 

K08 
A46 University of Warwick Strategic 

Link Road 

Kenilworth 
     

High (3rd 

party) 

K20 
East Kenilworth development - new 

roads 

Kenilworth 
     

High (3rd 

party) 

https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/3
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K21 
East Kenilworth development - 

greenways 
Kenilworth      

High (3rd 

party) 

K22 Thickthorne development Kenilworth      
High (3rd 

party) 

X13 
Kenilworth Greenway (NCN523) 

(Burton Green - Berkswell) 

Cross county 

route 
     

High (3rd 

party) 

X16 HS2 Link: Cubbington to Offchurch 
Cross county 

route 
     

High (3rd 

party) 

X17 
Offchurch Greenway (NCN41) Welsh 

Road  

Cross county 

route 
     

High (3rd 

party) 

X18 
Tachbrook Country Park, and 

Heathcote 

Cross county 

route 
     

High (3rd 

party) 

 Active Travel Zone        

Z07 Kenilworth Town Centre Kenilworth      High 

Z08 Leamington Town Centre Leamington      High 

 Prioritised potential schemes        

K12 
A429 Coventry Road/ Kenilworth 

Road, Crackley 
Kenilworth 4 4 4 4 16 Very high 

K14 Abbey Fields Kenilworth 5 5 3 3 16 Very high 

K19 
Kenilworth E-W route (Glasshouse 
Lane) 

Kenilworth 4 4 4 4 16 Very high 

W10 
Myton path (Myton Road - Technology 
Park) 

Warwick  5 4 4 3 16 Very high 

         

L12 
Leamington Spa Town Centre (North - 
South) 

Leamington 5 5 3 2 15 Very high 

L27 
A425 Radford Road/ Southam Road 
(Radford Semele - Leamington) 

Leamington 4 4 4 3 15 Very high 

W09 Myton Road Warwick 4 4 4 3 15 Very high 

K25 
Warwick Road (Wilkshire Road to St 
John's) 

Kenilworth 
4 4 3 3 14 High 

K34 
NCN52 (Kenilworth Greenway - 
University of Warwick) 

Kenilworth 
3 3 4 4 14 High 

L08 Tachbrook Park Drive, Leamington Leamington 4 4 4 2 14 High 

W03 Warwick Parkway Station access Warwick 3 4 4 3 14 High 

W13 Peabody Way - Tach Brook - The Asps Warwick 5 4 2 3 14 High 

K15 
Kenilworth E-W route (Greenway, Mill 
End, Finham Drive and Rawnsley 
Drive) 

Kenilworth 
4 4 3 2 13 High 

K23 Station Road Kenilworth 4 4 3 2 13 High 

K28 Ashow Rd Kenilworth 3 3 4 3 13 High 
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K35 
Westwood Heath - Kenilworth 
Greenway 

Kenilworth 
4 3 2 4 13 High 

L03 A452 Princes Drive Leamington 4 4 3 2 13 High 

L09 Heathcote Lane, Warwick Gates Leamington 4 4 3 2 13 High 

L10 
B4453 Cubbington - Lillington - 
Leamington 

Leamington 4 4 3 2 13 High 

L13 
Leamington Spa Town Centre (East - 
West) 

Leamington 4 4 3 2 13 High 

L14 Archery Road/ York Road Leamington 4 4 3 2 13 High 

L15 Priory Terrace and Leam Terrace Leamington 4 4 3 2 13 High 

L16 B4087 Tachbrook Road Leamington 4 4 3 2 13 High 

L22 
Leamington - Lighthorne Heath and 

Gaydon 
Leamington 3 4 3 3 13 High 

L30 A425 High Street Leamington 4 5 2 2 13 High 

L32 
Sydenham - Leamington Railway 

Station 
Leamington 3 3 4 3 13 High 

W06 
Hampton Magna connections via new 

development 
Warwick 4 4 2 3 13 High 

W07 A429 Stratford Road, Warwick 4 4 3 2 13 High 

K01 Rowley Road, Baginton Kenilworth 3 3 3 4 13 High 

K02 Mill Hill, Baginton and Howes Lane Kenilworth 3 4 3 2 12 Medium 

K09 Dalehouse Lane Kenilworth 3 4 2 3 12 Medium 

K10 

B4115 Ashow Road near Stoneleigh 

Business Park (Rocky Lane to 

Stoneleigh) 

Kenilworth 

3 3 3 3 12 Medium 

K11 
Burton Green (Kenilworth Greenway 
NCN 523) 

Kenilworth 3 3 2 4 12 Medium 

L05 Fords Fields paths Leamington 3 4 3 2 12 Medium 

L06 Kingsway/ Queensway Leamington 3 4 3 2 12 Medium 

L17 
Tachbrook Street, Waverley Road, 

Berrington Road 
Leamington 3 3 4 2 12 Medium 

L24 
Bridleway (Whitnash - Radford 

Semele) 
Leamington 4 4 2 2 12 Medium 

L31 Clemens Street and Brunswick Street Leamington 3 3 4 2 12 Medium 

W02 Primrose Hill Warwick 3 3 4 2 12 Medium 

W05 Warwick Station - Hospital Warwick 3 4 3 2 12 Medium 

K05 
Stoneleigh Road (Gibbet Hill - Kings 

Hill Lane) 
Kenilworth 3 3 2 3 11 Medium 
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K17 
Kenilworth E-W route (Whitemoor 

Road/ Leyes Lane) 

Kenilworth 
4 4 1 2 11 Medium 

K24 
A452 Warwick Road (Kenilworth town 

centre) 

Kenilworth 
4 4 1 2 11 Medium 

K26 
Warwick Road (Leek Wootton to 

Wilkshire Road) 

Kenilworth 
4 4 2 1 11 Medium 

K29 Rocky Lane Kenilworth 3 2 2 4 11 Medium 

K31 Kenilworth E-W route (Hermitage Way) Kenilworth 3 3 3 2 11 Medium 

K32 Farmer Ward Road Kenilworth 3 3 3 2 11 Medium 

L18 
St Helen's Rd/ Grosvenor Road/ 

Prospect Road 
Leamington 4 4 1 2 11 Medium 

L20 Juno Drive and Hermes Close Leamington 2 3 4 2 11 Medium 

L25 Chesterton Drive, Sydenham Leamington 3 3 3 2 11 Medium 

W04 A425 Saltisford/ Birmingham Road Warwick 4 4 1 2 11 Medium 

W08 Town Centre links Warwick  4 4 2 1 11 Medium 

K06 
Stoneleigh Road (Kings Hill Lane to 

Dalehouse Lane) 

Kenilworth 
3 3 2 2 10 Medium 

K13 B4103 Castle Road/ Clinton Lane Kenilworth 3 3 2 2 10 Medium 

K16 Crewe Lane Kenilworth 2 2 3 3 10 Medium 

K18 

Kenilworth E-W route (Thornby 

Avenue, Newfield Avenue, 

Mountbatten Avenue) 

Kenilworth 

4 3 1 2 10 Medium 

L01 
River Leam Path (Portobello Bridge to 

Prince's Bridge) 
Leamington 3 3 2 2 10 Medium 

L02 
River Leam Path (Prince's Bridge to 

Adelaide Bridge, with link to Milverton) 
Leamington 3 3 2 2 10 Medium 

L07 
Olympus Avenue and Shires Retail 

Park 
Leamington 3 3 2 2 10 Medium 

L11 
A445 Lillington Avenue/ Binswood 

Avenue 
Leamington 3 3 2 2 10 Medium 

L21 Whitnash connections Leamington 3 3 2 2 10 Medium 

L28 
Offchurch Lane: Radford Semele -

Grand Union Canal 
Leamington 3 3 2 2 10 Medium 

L29 Chesterton - Harbury Leamington 3 3 2 2 10 Medium 

W11 

River Avon Path (St Nicholas 

Park/Pickard Street to Portobello 

Bridge) 

Warwick 3 3 2 2 10 Medium 

W12 Fusiliers Way - Technology Park Warwick 3 3 2 2 10 Medium 
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K07 
Stoneleigh Road (A46 to Stoneleigh 

Village) 

Kenilworth 
2 3 2 2 9 Medium 

K27 Paths, Bullimore Wood Kenilworth 3 2 2 2 9 Medium 

K30 Kenilworth links (St Johns) Kenilworth 2 2 3 2 9 Medium 

K33 The Wardens Paths Kenilworth 2 3 2 2 9 Medium 

L04 
Grand Union Canal (Emscote - 

Offchurch Greenway) 
Leamington 2 3 2 2 9 Medium 

L19 Windmill Road - Leamington Cemetery Leamington 2 2 3 2 9 Medium 

L26 
Disused railway (Radford Road - 

Calder Walk) 
Leamington 3 3 1 2 9 Medium 

W01 Grand Union Canal (Hatton - Emscote) Warwick 2 3 2 2 9 Medium 

X14 
Bridleway between Hatton and 

Kenilworth 

Cross county 

route 
2 3 2 2 9 Medium 

X15 
Bridleway between Hatton and 

Warwick 

Cross county 

route 
2 3 2 2 9 Medium 

L23 Golf Lane Bridleway, Whitnash Leamington 2 2 2 2 8 Low 

W14 A452 Europa Way foot/cycle bridge Warwick 3 3 1 1 8 Low 
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3. Activation  
 

Cost estimates  
 

Part 1 of the Warwickshire LCWIP illustrates the types of measures that are needed 

to create a coherent, direct, safe, comfortable and attractive environment for walking 

and cycling.  Part 2 identifies walking and cycling schemes for each district and 

outlines the potential measures and types of cycle route.   

 

In order to determine detailed costs, further feasibility work and concept designs will 

be needed for specific schemes.  However, high-level costs can be estimated based 

on the length of route and type of measures.  The Department for Transport LCWIP 

Technical Guidance for Local Authorities provided some indicative costs of cycling 

infrastructure and these have been further refined using recent experience within 

Warwickshire.   

 

The high level costs will be reviewed regularly to account for inflationary increases 

and actual design and delivery costs for new schemes. 

 

Table 6: indicative costs of cycling infrastructure in Warwickshire, 2023/24 

Scheme Type Typical costs 

Footway/ cycle track adjacent to road From £700 per metre 

Cycle track/ path on open space (including greenways 

and canal towpaths) 
From £350 per metre 

On-carriageway cycle route (signing, lining, cycle lanes, 

speed limit changes, traffic calming and/or modal filters 

plus school streets and quiet lanes) 

From £150 per metre 

Signal-controlled crossing (Toucan) £100,000  

Other crossings (refuges, zebras, priority and parallel 

crossings) 
£10,000 - £50,000 

Cycle / pedestrian bridges (across rivers, canals, railways 

and major roads) 

Subject to design but 

larger spans could be 

in range of £4-6m 

All schemes to consider: 

• Signs, including waymarking 

• Lighting  

• Speed limits 

• Traffic Regulation Orders and other legal costs 

• Cycle parking  

• Pedestrian and cycle counters 

 

 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/908535/cycling-walking-infrastructure-technical-guidance-document.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/908535/cycling-walking-infrastructure-technical-guidance-document.pdf


Warwickshire Local Cycling and Walking Infrastructure Plan 

Part 3: Implementation 

 

26 
 

 

Timescales 
 

Following the prioritisation process, it is possible to categorise each scheme in terms 

of timescale for delivery and to create a pipeline of cycling schemes (subject to 

funding): 

• Programmed schemes (with either full or partial funding towards 

implementation) = short-term delivery, next 1-2 years.  

• Potential schemes identified as Very High or High Priority and 3rd party 

potential schemes = short-term/ medium-term, next 5 years. 

• Other potential schemes as funding and development opportunities arise = 

next 5-10 years. 

 

Delivery of a countywide walking, wheeling and cycling 

programme 
 

Activating the Warwickshire LCWIP means seeking the resources to deliver and 

develop a countywide walking, wheeling and cycling programme, alongside 

investment in other highways projects and the maintenance of existing infrastructure.  

 

Since 2021, Warwickshire County Council has used the Active Travel Capability 

Fund (revenue funding) from the Department for Transport for feasibility design work 

on many of the high priority walking, wheeling and cycling schemes.  This has 

created a pipeline of schemes which can be progressed to implementation, subject 

to the availability of capital funding. 

 

Part 2 of the Warwickshire LCWIP provides evidence to help support capital funding 

bids and business cases, and identifies the walking and cycling schemes which 

could form district-wide walking and cycling programmes. 

 

The county-wide programme could be delivered in a number of ways: 

• Highest priority in Warwickshire: based on all programmed schemes (Table 6) 

plus those potential schemes which have been identified as Very High Priority 

across the whole county (Table 7).  This is the most equitable in terms of 

county priorities. 

• Highest priority in each District/ Borough: based on programmed schemes 

plus potential schemes which have been identified as Very High or High 

Priority for each District/ Borough (Tables 1 to 5).  This would enable a fairer 

geographical distribution of schemes. 

• Highest priority within different categories of infrastructure: based on specific 

types of measures and prioritising within each theme.  This could enable 

funding to be allocated more efficiently for high value schemes.  For example, 

this could include categories for: 
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o Active Travel Zones  

o Connected cycling networks in key towns (Warwick, Leamington, 

Kenilworth, Stratford, Rugby, Nuneaton) 

o Foot and cycle bridges (for example A446 Coleshill, River Avon (South 

Stratford – town centre), River Avon (Chesford Grange/ K2L)) 

o Key inter-urban connections (K2L, Leamington-Lighthorne Heath and 

Gaydon, Long Itchington-Southam, Studley-Alcester) 

o Cross-county routes (various disused railways/ greenways,  canal 

towpaths, bridleways and HS2 links). The LCWIP prioritisation 

methodology favours short urban routes so longer-distance ‘leisure’ 

routes may require other assessment techniques, with a greater 

emphasis on benefits for health and tourism.  These routes are also 

likely to attract different sources of funding from the urban 

infrastructure.   

o Specific infrastructure programmes – highway improvement schemes, 

casualty reduction schemes, signals/ crossings, removal of barriers, 

school streets, quiet lanes, cycle parking 

 

It is likely that a combination of all of these approaches will be needed in response to 

the availability of funding and criteria for investment decisions. 

 

Table 6: Short-term/ medium-term cycling programme for Warwickshire (5 years) – 

programmed schemes 

Programmed scheme Location 

B4114 Birmingham Road (Coleshill – Kingshurst ) Coleshill 

B4113 Coventry Road (Bermuda - Bedworth)  Bedworth 

Wilsons Lane/ Woodshires Road (Exhall - Longford) Bedworth 

Nuneaton town centre Nuneaton 

A444 Weddington Road south (Town centre - Change Brook) Nuneaton 

A47 Hinckley Rd (Nuneaton – Hinckley: western phase) Nuneaton 

A47 The Long Shoot (Nuneaton – Hinckley: eastern phase) Nuneaton 

West Nuneaton - Bermuda via Bermuda Road Nuneaton 

A426 Avon Mill Rugby 

B4429 Ashlawn Road, Cock Robin Roundabout Rugby 

Houlton development Rugby 

Lower Lodge Avenue, Rugby Gateway Rugby 

Coton Park  Rugby 

Lias Line (Hunningham - Birdingbury) Cross county route 

https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/1
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Programmed scheme Location 

A423 Banbury Road/ Southam Rd (Southam to Ladbroke) Southam 

B4451 Kineton Road (south of Southam) Southam 

A3400 Birmingham Road (town centre - Bishopton) Stratford 

A3400 Shipston Road (Rosebird Centre) Stratford 

A422 Alcester Rd (Railway Station - Hathaway Green) Stratford 

A422 Alcester Road - extension to Wildmoor Stratford 

Stratford Greenway (Long Marston - Stratford) Stratford 

Stratford-upon-Avon Canal (urban section) Stratford 

(K2L) A452 Kenilworth to Leamington, south of B4115 Kenilworth 

(K2L) B4115 / Rocky Lane, Kenilworth Kenilworth 

Coventry Gateway South Kenilworth 

Glasshouse Lane Kenilworth 

Stoneleigh Road (Dalehouse Lane to A46) Kenilworth 

(K2L) A452 Kenilworth Road (Leamington Spa Town Centre) Leamington 

A452 Europa Way Leamington 

Grand Union Canal (Radford Semele access ramp) Leamington 

Harbury Lane (Europa Way - Tachbrook Rd/ Oakley Wood Road) Leamington 

Offchurch Greenway (NCN41) (Welsh Road - Fosse Way) Leamington 

Radford Meadows Bridge Leamington 

A4177 Birmingham Road, Hatton Warwick 

A429 Coventry Road Warwick 

A445 Emscote Road (Warwick - Leamington) Warwick 

Myton Green and Heathcote Sustainable Urban Extension  Warwick 

Primrose Hill crossing Warwick 

Vittle Drive / Ansell Way Warwick 

Warwick Town Centre Warwick 

  

  

https://www.warwickshire.gov.uk/cycling/cycle-route-schemes-consultation/3
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Table 7: Short-term/ medium-term cycling programme for Warwickshire (5 years) – 

very high priority potential schemes 

Ref Scheme Location 
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Priority 

 Very high priority potential schemes        

C12 

Coleshill Heath Road (Coleshill - 

Birmingham / UK Central/ HS2 

Interchange)  

Coleshill 5 5 3 3 16 Very high 

K12 
A429 Coventry Road/ Kenilworth 

Road, Crackley 

Kenilworth 
4 4 4 4 16 Very high 

K14 Abbey Fields Kenilworth 5 5 3 3 16 Very high 

K19 
Kenilworth E-W route (Glasshouse 

Lane) 

Kenilworth 
4 4 4 4 16 Very high 

R24 A428 Crick Road (Paddox - Houlton) Rugby 5 4 3 4 16 Very high 

W10 
Myton path (Myton Road - Technology 
Park) 

Warwick  5 4 4 3 16 Very high 

C02 

B4118 Water Orton Rd/ Birmingham 

Road (Water Orton - Birmingham/ 

Castle Bromwich)  

Coleshill 4 5 3 3 15 Very high 

C03 
B4117 Watton Lane (Water Orton - 

Coleshill) 
Coleshill 4 4 4 3 15 Very high 

L12 
Leamington Spa Town Centre (North - 
South) 

Leamington 5 5 3 2 15 Very high 

L27 
A425 Radford Road/ Southam Road 
(Radford Semele - Leamington) 

Leamington 4 4 4 3 15 Very high 

P03 
Bridleway and Green Lane (A5 Birch 

Coppice - Birchmoor - Stonydelph) 
Polesworth 5 4 3 3 15 Very high 

R01 Coton Park East Rugby 3 4 4 4 15 Very high 

R29 
Trevor White Drive/ St Cross Hospital 

path 
Rugby 4 4 4 3 15 Very high 

W09 Myton Road Warwick 4 4 4 3 15 Very high 
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4. Evaluation  
 

Reviewing the LCWIP 
 

The Warwickshire LCWIP is an ongoing process and will require regular reviews to 

keep pace with changes in policy and funding at local, regional and national levels.  

The delivery programme will be overseen by the bimonthly Cycle Schemes 

Programme Board (officers) and further scrutinised every quarter by the Cycling 

Liaison Group (members).  Progress updates will be prepared each year.  

 

Local cycle forums will play a key role in the review of the LCWIP as well as in the 

development of specific schemes.  Participation by a range of stakeholders and 

community groups will also be invited as part of local scheme engagement and 

through the communications and campaign work which is integral to the 

Warwickshire Safe and Active Travel Programme. 

 

Monitoring progress  
 

In addition to reviewing the LCWIP itself, there will also be a need to monitor 

progress towards the key aim of this LCWIP:  

 

‘To create a safe and attractive environment for walking, 

wheeling and cycling, so that they become the natural 

choices for shorter journeys and outdoor recreation in 

Warwickshire’ 
 

Monitoring involves the collection of both qualitative and quantitative data, some of 

which is already analysed as part of targets and key performance indicators as set 

out in existing national and local policies for transport, climate change and public 

health (Table 7).  For example, the Warwickshire Road Safety Partnership Strategy 

includes a number of safety performance indicators and outcome measures.  

Emerging Warwickshire strategies such as the new Local Transport Plan and the Net 

Zero by 2050 Climate Change Action Plan will also set out local approaches to 

monitoring. 
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Table 7: Existing targets and performance indicators relevant to walking and cycling  

Targets and/or performance indicators 
Policy/ 

strategy 

Transport  

2030 target of a 50% reduction in road deaths and serious 

injuries (equates to a target of 183) Warwickshire 

Road Safety 

Partnership 

Strategy to 

2030  

Percentage of traffic complying with speed limits on national 

roads 

Percentage of traffic complying with speed limits on local roads 

Percentage of roads with appropriate safety rating  

Annual road condition scores 

Warwickshire 

County 

Council 

Highways 

Performance 

Annual public satisfaction survey results 

Annual potholes reported/repaired Annual potholes 

reported/repaired 

Drainage – Number of gullies inspected and cleaned per month 

Street lighting – number of faulty lights reported to our contractors 

each month 

Road safety – The number of people killed or seriously injured in 

road traffic accidents Warwickshire 

Local 

Transport 

Plan 2011-

2026  

Congestion – Average journey times on the most congested 

routes in Warwickshire 

Road condition for principal, non-principal and unclassified roads 

Footway condition 

To increase walking activity to 300 stages per person per year by 

2025. 
Cycling and 

Walking 

Investment 

Strategy 

(CWIS) for 

England 

To increase the proportion of children aged 5 to 10 that usually 

walk to school, from 49% in 2014 to 55% by 2025 

To double cycling, where cycling activity is measured as the 

estimated total number of cycle stages made each year, from 0.8 

billion stages in 2013 to 1.6 billion stages in 2025 

To reduce the number of cyclists killed or seriously injured on 

England’s roads. 

Climate Change  

Climate change target, to cut emissions by 78% by 2035 (from 

1990 levels) UK’s sixth 

Carbon 

Budget 

To achieve net zero by 2050.  

To support Paris Agreement temperature goal to limit global 

warming to well below 2°C and pursue efforts towards 1.5°C 

https://warksroadsafety.org/wp-content/uploads/2022/01/WRSP-Strategy-2022.pdf
https://warksroadsafety.org/wp-content/uploads/2022/01/WRSP-Strategy-2022.pdf
https://warksroadsafety.org/wp-content/uploads/2022/01/WRSP-Strategy-2022.pdf
https://warksroadsafety.org/wp-content/uploads/2022/01/WRSP-Strategy-2022.pdf
https://warksroadsafety.org/wp-content/uploads/2022/01/WRSP-Strategy-2022.pdf
https://www.warwickshire.gov.uk/performance
https://www.warwickshire.gov.uk/performance
https://www.warwickshire.gov.uk/performance
https://www.warwickshire.gov.uk/performance
https://www.warwickshire.gov.uk/performance
https://www.warwickshire.gov.uk/performance
https://api.warwickshire.gov.uk/documents/WCCC-630-116
https://api.warwickshire.gov.uk/documents/WCCC-630-116
https://api.warwickshire.gov.uk/documents/WCCC-630-116
https://api.warwickshire.gov.uk/documents/WCCC-630-116
https://api.warwickshire.gov.uk/documents/WCCC-630-116
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/918442/cycling-walking-investment-strategy.pdf
https://www.gov.uk/government/news/uk-enshrines-new-target-in-law-to-slash-emissions-by-78-by-2035
https://www.gov.uk/government/news/uk-enshrines-new-target-in-law-to-slash-emissions-by-78-by-2035
https://www.gov.uk/government/news/uk-enshrines-new-target-in-law-to-slash-emissions-by-78-by-2035
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Health and Wellbeing  

To halve childhood obesity and significantly reduce the gap 

in obesity between children from the most and least deprived 

areas by 2030 

Tackling 

obesity, UK  

 

 

Warwickshire County Council is continually collecting and analysing data on a wide 

range of themes.  Information is published in reports and websites including: 

• State of Warwickshire report 

• Voice of Warwickshire survey outcomes 

• Collision Data Dashboard 

• Warwickshire Joint Strategic Needs Assessment  

• Monitoring Health Inequalities in Warwickshire 

• Levelling Up 

 

The use of public health data can help to target interventions at geographic 

populations who might benefit most, for example, the use of childhood obesity data 

to prioritise schools.  Similarly, levelling up data can support work to improve 

connections between rural communities. 

 

In addition, scheme-specific and funding-specific monitoring is undertaken (with 

reference as appropriate to monitoring guidelines such as the Active Travel Fund 

monitoring and Capability Fund monitoring).   

 

The Traffic Modelling and Surveys team at Warwickshire County Council hosts an 

online traffic survey portal and has access to a wide range of data and equipment 

including the use of mobile network data and artificial intelligence radars.  New data 

will be added to the traffic survey portal as team capability expands.   

 

The Safe and Active Travel programme presents opportunities to collect new data 

across the county, including participation in road safety and cycle training activities, 

modes of travel near school entrances, and staff and student travel surveys.  Hands 

up surveys in schools can also provide a regular snapshot of travel behaviour.  

 

In order to review and monitor the LCWIP, as well as the new Local Transport Plan, 

there needs to be greater co-ordination and compilation of walking and cycling data. 

Table 8 outlines the main types of data that could be included.   

  

https://www.gov.uk/government/publications/tackling-obesity-government-strategy/tackling-obesity-empowering-adults-and-children-to-live-healthier-lives
https://www.gov.uk/government/publications/tackling-obesity-government-strategy/tackling-obesity-empowering-adults-and-children-to-live-healthier-lives
https://democracy.warwickshire.gov.uk/documents/s19699/Appendix%202%20-%20State%20of%20Warwickshire%20Report.pdf
https://www.warwickshire.gov.uk/voice#:~:text=The%20Voice%20of%20Warwickshire%20residents,when%20making%20plans%20and%20decisions.
https://www.warwickshire.gov.uk/roadcasualties
https://www.warwickshire.gov.uk/joint-strategic-needs-assessments-1
https://www.warwickshire.gov.uk/directory-record/7175/monitoring-health-inequalities-dashboard#:~:text=The%20Monitoring%20Health%20Inequalities%20Dashboard,in%20different%20geographies%20in%20Warwickshire.
https://www.warwickshire.gov.uk/directory-record/7175/monitoring-health-inequalities-dashboard#:~:text=The%20Monitoring%20Health%20Inequalities%20Dashboard,in%20different%20geographies%20in%20Warwickshire.
https://www.warwickshire.gov.uk/strategies-policies-legislation/levelling
https://www.warwickshire.gov.uk/strategies-policies-legislation/levelling
https://s3-eu-west-2.amazonaws.com/commonplace-customer-assets/emergencyactivetravelfunddemo/201209%20ATF%20M%26E%20Guidance%20Updated%20FINAL%20(1).PDF
https://s3-eu-west-2.amazonaws.com/commonplace-customer-assets/emergencyactivetravelfunddemo/201209%20ATF%20M%26E%20Guidance%20Updated%20FINAL%20(1).PDF
https://www.gov.uk/government/publications/capability-fund-2022-to-2023
https://www.warwickshire.gov.uk/modelling-surveys
https://wcc-trafficsurveys.drakewell.com/c2dev_u/publicmultinodemap.asp
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Table 8: Data on walking and cycling  

What is measured?  How? Where? 

Numbers of users/ levels 

of walking and cycling 

activity  

 

• Automatic counters 

• Manual surveys 

• Parked bike counts 

• User surveys/ visitor surveys 

• Strava 

• Census 

Highway 

network 

 

Towpaths 

 

National Cycle 

Network 

 

Schools 

 

Workplaces 

 

Town centres 

 

Railway 

Stations 

 

Country parks 

Safety (number of 

collisions, perception of 

risk) 

• Police Stats19 collision data 

• User surveys 

Infrastructure provision 

(length of routes, 

crossings, cycle parking 

spaces) 

• Digital maps and asset 

records 

Condition of infrastructure 

 

• Maintenance inspections 

• Audits 

• Equality assessments 

Satisfaction with facilities • User surveys 

 

Data collection should therefore be factored into the monitoring requirements and 

scheme budgets for future schemes, whether this is led by Warwickshire County 

Council or a third party.  Costs should consider both the monitoring equipment and 

commuted sums (to cover costs for at least a 5 year period).  The Warwickshire 

Design Guide (2022) also requires that any developers working on the highway 

(Section 278 schemes) install multi-modal traffic counters. 

 

Ultimately the key measures of success for the Warwickshire LCWIP will be the 

continued delivery of high quality infrastructure over the next decade, and more 

people choosing to walk, wheel and cycle for local trips and leisure activities. 


